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CHAPTER 5

INTERIM SUPPLY SUPPORT

5.0   INTRODUCTION

The purpose of this chapter is to establish policy and procedures
to plan, acquire, deliver, and document outfitting support for
new systems or major modifications that are being fielded before
the Material Support Date, or items required to replenish parts
which are not cataloged in the Federal Supply System. Major
modifications are defined as alterations that result in a change
to the existing allowance list, or require a new allowance list.
These procedures are designed to meet certification requirements,
to provide seamless material support to the Fleet, and to control
the proliferation of interim contractor supply support
operations.

To understand the Interim Supply Support (ISS) process, it would
be fundamental to first understand the difference between initial
support and interim support.  Initial Supply Support refers to
providing the initial range and depth of material required to
operate and maintain the system or equipment. Initial support
includes spares and repair parts, consumable items, Maintenance
Assistance Modules (MAMs), and support equipment (special and
general purpose).  It is NAVSEA policy to provide initial support
for new construction and conversion ships, plus new and changed
systems or equipment on board operational ships.  To qualify,
items must compute for allowance as described in Chapter 6.  The
NAVSEA Outfitting process provides initial support.  The initial
support items are funded by three processes: 

• Shipbuilding and Conversion, Navy (SCN) Appropriation for new
construction and major conversion ships,

• COSAL Outfitting for support to new and changed equipment
installed during an availability or during the operational
cycle, and

• Interim support when the new or changed system or equipment is
installed prior to the Material Support Date (MSD), as defined
in Chapter 1.

ISS refers to the providing of initial and follow-on support to
an installation that is operational and occurs prior to the
Material Support Date (MSD), as defined in Chapter 1.  ISS
applies to organically supported systems and equipment. 
Therefore, the term ISS only applies to the way support is being
funded and provided because the support has not yet been
incorporated fully and completely into the Federal Supply System.
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Program Managers are required to field weapon systems with a
level of supply support to meet readiness objectives from the
Preliminary Operational Capability (POC) date to the Material
Support Date (MSD).  ISS permits the Navy to defer investment in
new spare and repair part requirements until essential knowledge
of the reliability and maintenance support requirements has been
acquired. During the interim period when the Program Manager is
providing the support, the material is staged either at the Navy
Staging Facility (NSF) or at a unique Stock Point determined by
the Program Manager and described later in this chapter.

Chapter 4, Provisioning, provides a discussion of the
provisioning process and provides an explanation of the
Provisioning Technical Documentation (PTD) required to establish
supply support in the Federal Supply System.  Chapter 5 will
focus on the subset of PTD that is required to establish interim
support. It is assumed that the Acquisition Office has instituted
the procedures and contractual vehicles to obtain PTD, as
discussed in Chapter 4.  Chapter 5 will discuss the means for
Acquisition Offices to establish data systems, inventory
management, warehousing, and depot repair facilities to provide
ISS until Navy organic support is established.

5.1   SCOPE

This policy applies to organically supported system and equipment
installations of Government Furnished Equipment (GFE) and
Contractor Furnished Equipment (CFE) being installed on new
construction/conversion ships or operational ships under NAVSEA
authority.  Ship programs under Military Sealift Command, the
United States Coast Guard, and other authorities may follow at
their discretion.  Further, applicable installations would
require On Board Repair Parts (OBRPs) and Maintenance Assistance
Modules (MAMs) for outfitting; and replenishment spares required
to support a system in the interim period between the first
shipboard installation and the time the Navy organic support is
established within the Federal Supply System. ISS refers to the
means of providing the support rather than the level of support.
In this regard, initial outfitting and replenishment items will
be funded by the ISS Process until such time as the support is
established within the Federal Supply System.

As delineated in the NAVSEA Organization Manual, the Deputy
Commander for Nuclear Propulsion, SEA 08, is responsible for all
technical matters pertaining to nuclear propulsion of all U.S.
Navy ships and craft, including all aspects of integration of the
nuclear plant into the ship’s systems.  Nothing in this
instruction detracts in any way from these responsibilities.
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These procedures only apply to new acquisitions, including
Commercial Items/Non-Developmental Items (CI/NDI).  Existing
contractual arrangements are not impacted.  Acquisition reform
initiatives have been incorporated.  Retrofit to existing
contracts must be on an individual case basis.  Ship Portable
Electrical/Electronic Test Equipment Requirements List (SPETERL)
items are not included.

5.2   BACKGROUND

Ongoing defense reductions, compressed ship availability
schedules, and Navy organizational realignments have mandated
changes to the traditional methods of providing weapon systems
support to the Fleet.

One of the earliest interim support related initiatives for
NAVSEA was the Push to Pull Program. Push to Pull is a process of
controlling the "pushing" of interim supported spares and
Maintenance Assistance Modules (MAMs) to ships, ILOs and
SUPSHIPs.  The program provides for centralized control of
initial outfitting Maintenance Assistance Modules (MAMs) and
interim supported spare parts including Storeroom Items (SRI) and
Operating Space Items (OSI).  Although this initiative was
considered preliminary and was never intended to be the optimum
interim support methodology, the program continues to exist as a
support option. The Push to Pull process is explained in greater
detail in Appendix H to this chapter.

In October 1995, the Naval Sea Systems Command (NAVSEA), Naval
Supply Systems Command (NAVSUP), and Space and Naval Warfare
Systems Command (SPAWAR) approved procedures to coordinate
material support functions among the Technical Support Activity
(TSA), Naval Sea Logistics Center (NAVSEALOGCEN), and Naval
Inventory Control Point (NAVICP).  These processes minimize the
use of program funds for initial and follow-on support by
incorporating the supply system early in the acquisition process.
They establish methods for Program Offices to use scarce funding
resources for system-unique items, and to focus scarce personnel
resources to program logistics requirements rather than supply
functions.  NAVSEA and NAVICP concurrently signed a Memorandum of
Agreement to implement these measures.

The revised procedures represent a major departure from
traditional means of supporting new installations in the Fleet. 
The basic precepts are as follows:

1. Procurement and inventory management by NAVICP of system
support before the system Material Support Date (MSD).  It
is recognized that some items within the system may have a
National Stock Number (NSN) and be supported.
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2. Early involvement by NAVICP in using Navy-approved models
to compute support requirements before investments are
made by acquisition Program Managers.

 
3. Introduction of NAVICP system-level Supply Management

Representatives (SMRs) as a single point of contact within
the Federal Supply System for Program Managers responsible
for total system support before the provisioning process
is completed.

 
4. Centralized storage and staging of ships’ support material

at the NSF to standardize delivery and to ensure ships’
material readiness before sailaway.

 
5. Visibility and access (Program Manager approval required)

to assets which are owned by the Navy and frequently
already managed in the Federal Supply System and held in
individual system-level contractor warehouse facilities.

 
6. Use of Military Standard Requisitioning and Issue

Procedures (MILSTRIP) for outfitting and replenishment of
OBRPs and MAMs, regardless of the source of supply.

 
7. Use of residual material assets as an additional source of

supply to meet Fleet requirements.  Material held that is
not filling a defined requirement is considered to be
residual.  Residual assets are normally included in the
NAVSUP Residual Asset Management (RAM) database.

5.3   POLICY

5.3.1   Limitation of "Interim Supply Support"

ISS procured by acquisition Program Managers directly from
Original Equipment Manufacturers (OEMs) will be restricted to
items which:

• are new to the Navy;

• have production schedules compressed to the point that
supply system support cannot be provided by the first
onboard installation;

• require prototype support;

• may reflect an unstable design of the system or
equipment;

• are to be procured in limited quantities; and
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• are non-standard spare and repair parts that have not
been catalogued in the Federal Logistics Information
System (FLIS).

5.3.2   Computation of Interim Requirements

Program Managers (PMs) will direct that Provisioning Technical
Documentation (PTD) be submitted to NAVICP via the TSA at least
60 days before first installation. The data shall be submitted to
the TSA via the Interactive Computer-Aided Provisioning System
(ICAPS) or in the ICAPS compatible format as defined in Chapter
4, Provisioning, Appendix K.  The TSA shall submit the data to
NAVICP by using the Client-Server version of ICAPS (ICAPS C/S). 
NAVICP and the TSA will determine range and depth of ISS (spare
and repair part) requirements using Navy-approved sparing models
before Program Managers procure ISS material.  The PM shall not
use any other method to determine ISS allowances.

5.3.3   Use of Supply System for Support

The Federal Supply System will provide spare and repair parts
identified with an existing National Stock Number (NSN) for
outfitting and replenishment regardless of the system-level MSD.
The PM should concentrate on providing non-standard items as part
of ISS.

5.3.4   Documentation

Preliminary Allowance Lists (PALs) will be developed to document
support requirements if there is insufficient time or data to
develop an Allowance Parts List (APL).  PALs will include both
standard and non-standard parts required to support the system or
equipment installation and will be included in ship’s allowance
and inventory records.  See Chapter 4, Provisioning, for
additional information regarding PALs.

5.3.5   Navy Staging Facility (NSF)

A centralized staging facility operated by the Atlantic Fleet
Integrated Logistics Overhaul Activity will be used to stage ISS
material for new start acquisition programs to the maximum extent
in order to avoid the proliferation of multiple program stock
points.  Program Managers who decide to establish a program-
unique stock point will notify the NAVSEA Fleet Logistics Support
Directorate, Outfitting Division (NAVSEA 04L4) to ensure that the
facility has the capability to make assets visible and accessible
for the purpose of processing MILSTRIP requisitions.

5.3.6   Visibility of Navy-Owned Assets
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System support material, including OBRPs, MAMs, and replenishment
spares held in contractor or In Service Engineering Agent (ISEA)
facilities will be documented, visible, and accessible (with PM
approval)in an approved material management system. MILSTRIP
Transaction Item Reporting (TIR) shall be used to facilitate
transactional accountability of the material and recording of
demand. 

Although material acquired to support construction, testing, and
ship outfitting to meet contractual requirements is generally
exempt from Fleet consumption, the intent of Total Asset
Visibility (TAV) can be met even while the material is protected
for a specific mission or purpose via Planned Program
Requirements (PPRs) or similar means.

5.4   PLANNING

5.4.1   Supply Management Representatives (SMRs)

Early in the acquisition process, Program Managers will request
NAVICP to designate a SMR to serve as the life-cycle supply agent
for the system, equipment, or ship.  The SMR will be an active
participant in the Program IPT along with the ISEA/TSA and NAVSEA
Program Manager.

5.4.2 Interim Supply Support Considerations

5.4.2.1 For GFE, the Program Managers and SMR will consider the
system support concept, negotiate the system-level MSD, and
determine the duration of the ISS period, if required.  The SMR
will be responsible for coordinating with Program Managers,
ISEAs/TSAs and NAVICP program managers to ensure that both
standard and ISS items are procured and available in time for
system certification. In some cases, at the discretion of the
Program Manager, the ISEA/TSA may serve as the SMR. [This does
NOT apply to Naval Shipyards designated as the ISSP.  See
paragraph 5.4.2.2 below]

5.4.2.2 For CFE the Ship Program Manager (SPM), NAVICP, TSA and
the Shipbuilder or Naval Shipyard when designated as the Interim
Support Stock Point (ISSP) will negotiate the duration of the ISS
period which the ISSP will need to support based on the ship’s
delivery and operational schedule.  The SPM will be responsible
for coordinating with the ISSP and NAVICP platform managers to
ensure that both standard and ISS items are procured and
available for issue to the ship.
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5.4.3   Material Support Date (MSD)

Established MSDs within a budget lead-time will be strictly
adhered to because of the impact on the budgets of both the
acquisition program office and NAVICP.  A change to the MSD
requires justification and joint agreement by the Program Manager
and the NAVICP SMR.  The Program Manager will forward the
agreement to the OPNAV sponsor and NAVSEA 04L.

5.4.4   Engineering Change Review

Program Managers will request TSAs and SMRs to review Engineering
Change Proposals (ECPs) as part of the Configuration Control
Board (CCB) approval process.  Before final consideration by the
CCB, SMRs will submit a supply support assessment of each ECP
which includes the costs of both procuring new parts and
modifying the parts inventory already on the shelf.

5.4.5   Stock Point Determination

Before developing contract requirements for ISS, the Program
Manager and SMR will designate the NSF to be used for staging ISS
material, or consider the necessity of establishing a system-
unique stock point.  Detailed stock point planning guidance is
described in Section 5.8.

5.4.6   Material Support Plans

Program Managers will document material support plans in a Supply
Support Management Plan, or in the Master Acquisition Program
Plan (MAPP), if utilized.  Appendix A to this chapter summarizes
some key material support events, which should be included in the
Supply Support Management Plan for ISS.

5.5   CONTRACT REQUIREMENTS FOR INTERIM SUPPLY SUPPORT

Program Managers will tailor contract Statements of Work (SOW)
for ISS to include three major requirements:

1. Use of the NSF or a contractor-operated stock point;

2. Tailored PTD; and

3. Provisioned Item Order (PIO) clause.

5.5.1   Statement of Work (SOW)

Appendix B to this chapter is a SOW for ISS for acquisitions of
Government Furnished Equipment (GFE) using the NSF as the stock
point for interim supported spare and repair parts.  Appendix C
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to this chapter is a SOW for ISS for acquisitions of Contractor
Furnished Equipment (CFE) using the NSF as the stock point for
interim supported spare and repair parts. Appendix D to this
chapter is a SOW for establishment of a non-NSF Contractor stock
point and repair depot.  These SOWs are suitable for insertion in
the system/equipment acquisition contractual documentation to
ensure that ISS is adequately provided.  The Appendices have been
broadly phrased so that they can be used for acquisition of both
initial and ISS.

5.5.2   Tailored Provisioning Technical Documentation (PTD)

PTD should be acquired as specified in Chapter 4, Provisioning.
The Contract Data Requirements Lists (CDRLs) and contractual
information required to obtain the provisioning information
needed to establish ISS are found in Appendix B (the Program
Mangers Guide (PMG)) of Chapter 4, Provisioning. The data
required to establish interim support is a subset of PTD and does
not replace acquisition of full PTD addressed in Chapter 4.
Notable among the provisioning data requirements for ISS included
in Chapter 4 are the ISS Statement of Work (SOW) provisioning
language, Engineering Data For Provisioning (EDFP) for ISS, PTD
for Interim Support Items List (ISIL), and the mandatory data
elements for a Preliminary Allowance List (PAL).

5.5.3   Provisioned Item Order (PIO)

Program Managers will ensure that hardware contracts include a
PIO clause for procurement of spare and repair part requirements
which will be determined after contract award. Appendix B of
Chapter 4, Provisioning, provides a standard PIO clause and
guidance for completion of the Standard Form 26, Award/Contract,
to ensure ISS will be provided in accordance with current policy.

5.6   REQUIREMENTS DETERMINATION

5.6.1   Provisioning Technical Documentation (PTD) Submission

Program Managers will task and direct TSAs to review PTD
submissions (as addressed in Chapter 4), including the mandatory
data elements required for generating PALs.  TSAs will review
data for accuracy and complete technical coding.  TSAs will
ensure that the data is submitted to NAVICP via ICAPS C/S.

5.6.2   Computation of Interim Supply Support

NAVICP and the TSA will determine range and depth of interim
spares requirements by using Navy-approved sparing models.  This
will identify outfitting and interim replenishment stock
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requirements, and the non-standard items to be procured directly
from the hardware manufacturer as ISS.

5.6.3   Preliminary Allowance List (PAL)

Procedures for development of a PAL are included in Chapter 4,
Provisioning.  For new systems for which PTD will not be
completed in sufficient time for an APL to be developed prior to
production of the Coordinated Shipboard Allowance List (COSAL) or
Continuous Integrated Logistics Support - Targeting Allowance
Technique (CILS-TAT), a PAL will be developed.  When provisioning
information will not be available in sufficient time for
development of a PAL prior to the production of the COSAL or
CILS-TAT, the Advance Repairable Identification Code (RIC)
procedures, as defined in Chapter 4, will be followed.  Program
Managers will require contractors and TSAs to submit the
requisite provisioning data in sufficient time to accommodate the
requirements of the APL, PAL, or Advance RIC processes of Chapter
4, as applicable. Benchmark timeframes for the production of
APLs, PALs, and the assignment of Advance RICs for each type of
program are provided in Chapter 4.  The PM, TSA, and NAVICP
should agree on specific dates to achieve program specific needs.

5.6.4   Computation Feedback

Program Managers will review planned sparing levels to ensure
consistency with the system’s mission and reliability data. 

Changes will be provided to the SMRs to ensure that modifications
to modeled sparing levels are included in the COSAL/CILS-TAT.

5.7   BUDGETING

5.7.1   Program Support Data (PSD)

Program Managers will prepare and maintain PSD documents for all
planned end item procurements that require spares and repair
parts support. Data will be submitted through the NAVSEA PSD
Automated Reporting and Tracking System (PARTS).  Detailed
instructions for PSD preparation and submission are provided in
the following documents:

1. “PSD Information and User's Guide” located at
www.partsweb.navsea.navy.mil (click on the PARTS User
Manual icon), and

 
2. NAVSUPINST 4420.36B, “Program Support Data (PSD) for

Interim, Initial, and Follow-on Secondary Item
Requirements,” of 14 August 1998.
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Additional information is provided in Chapter 2, Programming and
Budgeting.

5.7.2   Program Managers

Program Managers will identify their interim spares funding
requirements for initial OBRP outfitting and depot replenishment
until the MSD is reached.  Program Managers will budget for MAMs
and I&Cs throughout the installation period, including initial
outfitting of MAMs. 

Program Managers will budget the Operation and Maintenance, Navy
(O&MN) appropriation to operate a Contractor Repair Depot, and if
approved, a contractor stock point for program-unique, non-
standard items.  Material requirements will be budgeted under the
program OPN/WPN appropriation.  Instructions for establishing a
contractor depot repair facility are provided in OPNAVINST
4790.14, “Logistics Depot Maintenance Interservicing Program,” of
1 June 1988.

As program changes occur, Program Managers may be required to
provide funding for warehousing functions involved in staging ISS
material.

5.7.3   Budget Reviews for Interim Supply Support

NAVSEA 04L is responsible for sponsoring and allocating the
Interim Spares budget.  NAVSEA 04L will review the following in
assessing interim funding requirements:

• PTD submission
• Material Required Date
• Material Support Date
• Type of material (OBRPs, MAMs, I&Cs, Replenishment and

Depot spares)
• Quantity/cost per ship set
• End Item and Spare Parts Production Lead Times
• Consistency with approved end item budgets and interim

funding procurement obligation rates
• Warranty and shelf life issues

Program Managers will submit funding documents for interim spares
procurement requirements via NAVSEA 04L.  NAVSEA 04L will track
procurement documents from submission through contract award. 

5.8   DESIGNATION OF INTERIM SUPPLY SUPPORT STOCK POINTS
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5.8.1   Navy Staging Facility (NSF)

NAVSEA 04L has a working agreement with the Atlantic Fleet
Integrated Logistics Overhaul Activity (LANTFLTILOACT) to operate
and maintain warehouse facilities to receive, store, stage, and
issue ISS material.  Initial support (including MAMs) and interim
replenishment parts (including replenishment for Installation and
Checkout spares, see Chapter 9) will be staged through the
LANTFLTILOACT NSF.  MILSTRIP requisitions for this material will
be routed to the NSF for outfitting and interim replenishment
requirements. 

The LANTFLTILOACT point of contact is Mr. Ed Gale, Code 00A. You
may e-mail Mr. Gale at gale@ilolant.spear.navy.mil or reach him
by phone at (757) 396-0202 x132 (DSN 961).  The NSF address is:

Commanding Officer
Atlantic Fleet Integrated Logistics Overhaul Activity
St. Juliens Creek Annex, Bldg M1
Portsmouth, VA  23702-5001
UIC:  0067A
DoDAAC:  N0067A
PLAD:  FLTILOACT PORTSMOUTH VA
RIC: NSU (*needs verification)

5.8.2   Use of NSF for New Start Programs

Program Managers will use the established NSF to stage interim
material to avoid the long-term expense of establishing system-
specific interim contractor supply support facilities and
operations.  Use of the material staged at the NAVSEA warehouse
facilities will be restricted to the specific installation and
support requirements specified by the Program Manager.

5.8.3   System-Unique Staging Facility

Exceptions to using the NSF may be required for selected
systems or equipment.  Program Managers for new start
programs will notify NAVSEA 04L if a unique staging facility
is being considered as part of the interim budget review
process.  Considerations for system-unique staging
facilities at either contractor or ISEA facilities include
outsized dimensions, excessive weight, hazardous material,
or economies of non-NSF depot operations. 

5.8.4 Unplanned/Emergent ISS Staging Requirements

For unplanned or emergent ISS staging requirements, contact
NAVSEA 04L for coordination of efforts.



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5 - 12 Change D

5.9   ACQUISITION OF INTERIM SUPPLY SUPPORT

The Federal Supply System will be used as the first option
to procure all NSN items required for outfitting, regardless
of the system MSD.

The Program Manager or NAVICP will procure non-standard
parts using the PIO contract clause of the system hardware
contract.

5.10 IDENTIFICATION AND DOCUMENTATION OF INTERIM SUPPLY SUPPORT
MATERIAL

5.10.1  Coordinated Shipboard Allowance List (COSAL)

The TSA will coordinate development of Preliminary PTD to
identify ISS Items and the NAVICP will include these items
on an individual PAL when there is no existing APL and there
is insufficient time to develop an APL. Program Managers
will direct that PTD be submitted to NAVICP at least 60 days
before first installation using ICAPS C/S. Allowance
documents will be included as part of the ship’s COSAL
product.

5.10.2   Interim Supply Support

NAVICP will perform FLIS screening of all parts to determine
if they have been previously assigned a NSN.  NAVICP will
assign a “0” cognizance (zero in the first position) Navy
Item Control Number (NICN) to new items required to support
system or equipment installations which are not catalogued
in FLIS and are to be supported under ISS.  As the inventory
manager, NAVICP will accumulate demand data on all “0”
Cognizance items.

5.10.3   Outfitting Material

MILSTRIP requisitions for Interim supported outfitting
material will include a “Y6” fund code to ensure proper
accounting during procurement and requisition of ISS items.

5.10.4   Maintenance Assistance Modules (MAMs)

MAMs will be identified on the system or equipment APL or
PAL with an Allowance Note Code (ANC) of “N” and an
appropriate Allowance Factor Code (AFC).  Requisitions for
MAMs will also be identified with a “Y6” fund code and the
appropriate MAM Project Code for outfitting requirements. 
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More information on these codes can be obtained from the
COSAL Use and Maintenance Manual.

5.11   REQUISITION OF INTERIM SUPPLY SUPPORT MATERIAL

MILSTRIP will be used to requisition all ISS items.  Program
Managers and contractors will not ship material directly to Fleet
Units without receipt of a MILSTRIP document. ISS Items
(outfitting requirements including MAMs and interim replenishment
parts (including replenishment for checkout spares)) will be
staged through the NSF.  MILSTRIP requisitions for this material
will be routed to the NSF for interim outfitting and
replenishment requirements.  Material required for planned
installations will be held until requisitioned by ships or
installing activities.

5.12   DEPOT-LEVEL REPAIRABLES (DLRS)

NAVICP will ensure that DLRs procured under ISS have a PM
assigned Designated Overhaul Point (DOP). However, the
staging facility will be identified in the Master Repairable
Item List (MRIL) to afford the Program Manager the
opportunity to decide on the disposition of the failed item.

5.13 CONSOLIDATION OF EXISTING INTERIM STOCK POINT OPERATIONS

Consistent with DOD 4140.1-R, “DOD Material Management
Regulation,” NAVSEA’s policy is to gain total asset
visibility of spare and repair parts stored in contractor
and ISEA-operated stock points.

5.13.1   Staging Facility Consolidation

Program Managers with existing staging facilities will
coordinate with NAVSEA 04L to determine the suitability of
moving existing interim assets into the NSF.  A written
agreement on the disposition of material will be prepared
for each program consolidating warehouse operations into the
NSF.  Material required for planned installations will be
held until requisitioned by ships or installing activities.

5.13.2   Program-Unique Staging Facility Requirements

If the Program Manager and NAVSEA 04L determine that it is
not in the Navy’s best interest to consolidate the existing
contractor or ISEA operation into the NSF, existing assets
will be made visible through supply system records.
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Existing staging facilities will be identified with a
Department of Defense Activity Address Code (DODAAC), Unit
Identification Code (UIC), and Routing Identifier Code
(RIC).  These system-unique staging facilities will be
capable of processing requisitions using MILSTRIP, and
reporting inventory transactions to NAVICP.  NAVSEA 04L will
provide software for interface with NAVICP at no cost to the
Program Office, ISEA, or Contractor.  Assets will only be
released outside the program with PM approval.

5.13.3   ISS Transition Plan

The Program Manager will develop an ISS Transition Plan to ensure
an orderly transfer of supply support capabilities and
responsibilities from the Contractor to the Navy Supply System on
the MSD and to ensure that Navy organic supply support capability
is achieved. Execution of the ISS Transition Plan requires close
interaction between the Program Manager, TSA, NAVICP, and
Contractor to ensure that support gaps do not occur during the
transition.

The plan will include, but not be limited to, the following:
1. System or equipment being transitioned

2. The ISS period, specifying the Preliminary
Operational Capability (POC) date and the MSD

3. Location of the Interim Support Stock Point (ISSP),
and, if directed, repair depot

4. Members of the transition team by name, activity,
code, and telephone number

5. Schedule of transition conferences

6. Transition event schedule to meet the MSD

7. Detailed description of inventory transfer actions

8. Plan for the packaging, preservation, marking, and
shipping of material to be transferred.

5.13.4   Residual Material

Material which is determined to be above planned outfitting
and replenishment requirements will be referred to the
appropriate residual material management programs for re-
distribution, or excessed to a disposal site.  NAVICP will
identify any credits which may be due to the program office,
depending on Fleet usage data, material condition, and



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5 - 15 Change D

projected demand data.

5.14   RESPONSIBILITIES

5.14.1   Program Manager

Program Managers are responsible to:
1. Document material support plans in a Supply Support

Management Plan (SSMP,) or in a Master Acquisition Program
Plan (MAPP).

2. Tailor contract SOWs for ISS to include three major
requirements:

 a. Tailored PTD;

 b. Provisioned Item Order (PIO) clause; and

 c. Use of NSF or a contractor-operated stock point.

3. Task and direct TSAs to review PTD submissions,
including the mandatory data elements required for
generating PALs. The review should be based on the
equipment/system/alteration - ship mission(s) and
maintenance concepts established by the Program Manager
(see Chapter 1 of the PAFOS manual).

4. Require contractors and TSAs to submit the requisite
provisioning data, in sufficient time to accommodate
the requirements of the APL, PAL, or Advance RIC
processes of Chapter 4, as applicable.  The Program
Manager, TSA, and NAVICP should agree on specific dates
in order to achieve program specific needs.

5. Ensure that PALs will be developed to document ISS
requirements if there is insufficient time or data to
develop an APL.

6. Ensure that DLRs procured under ISS are assigned a
Designated Overhaul Point and the ISSP is identified in
the Master Repairable Item List (MRIL).

7. Ensure that the hardware contracts include a
Provisioned Item Order (PIO) clause for procurement of
spare and repair part requirements which will be
determined after award.  A sample of this clause is
included in Appendix J of Chapter 4, Provisioning.

8. Review planned sparing levels to ensure consistency
with the system’s maintenance concept(s) mission and
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reliability data. Changes will be provided to the SMRs
to ensure that modifications to modeled sparing levels
are included in the COSAL product.

9. Negotiate with NAVICP to establish the MSD and determine the
duration of any ISS period required.

10. Determine that the Federal Supply System will be in a
position to provide spare and repair parts identified with
an existing National Stock Number (NSN) for outfitting and
replenishment regardless of the system-level MSD.

11. Prepare and submit PSD sheets to NAVICP for all planned end
item procurements when sufficient information is available.
Data will be submitted through PARTS.

12. Identify all of their interim spares funding requirements
via PARTS; submit their procurement documents for non-SCN
interim spares requirements via NAVSEA 04L. SCN interim
spares requirements should be provided to the HSC PM on the
same Ship's Project Directive (SPD) that the hardware end
item dollars are received.

13. Budget for MAMs and I&Cs throughout the installation period,
including initial outfitting of MAMs (may extend past MSD).

14. Budget the O&MN appropriation to operate a Contractor
Repair Depot, and if approved, a contractor stock point
for program-unique, non-standard items.  Material
requirements will be budgeted under the program OPN or
WPN appropriation.

15. Request NAVICP to designate a SMR to serve as the life-
cycle supply agent for the system, equipment, or ship
by the beginning of the Engineering and Manufacturing
Development phase.

16. Negotiate with the NAVICP SMR to change the MSD if
required. The Program Manager will forward the
agreement and justification to the OPNAV sponsor and
NAVSEA 04L.

17. Request TSAs and SMRs to review Engineering Change
Proposals (ECPs) as part of the Configuration Control
Board (CCB) approval process.

18. Designate the NSF to be used for staging ISS material
unless program requirements require selection of a
program unique stock point.  This should occur before
developing contract requirements for ISS.
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19. Notify the NAVSEA Fleet Logistics Support Directorate,
Outfitting Division (NAVSEA 04L4) of the intent to
establish a program-unique stock point. 

20. Coordinate with NAVSEA 04L to determine the suitability
of moving existing interim assets into the NSF, if the
PM has existing stock points.

21. Identify existing stock points and obtain a Department
of Defense Activity Address Code (DODAAC), Unit
Identification Code (UIC), and Routing Identifier Code
(RIC).

22. Develop, implement and monitor an ISS Transition Plan
to ensure an orderly transfer of supply support
capabilities and responsibilities from the Contractor
to the Federal Supply System on the MSD and ensuring
that Navy organic supply support capability is
achieved.

23. Ensure material which is determined to be above the
planned level of outfitting and replenishment
requirements is turned in to the appropriate residual
material management programs for re-distribution within
the Navy.  Excess material should be turned in to an
approved disposal site.

24. Coordinate with NAVICP to ensure that ISS items are
procured and available in time for system
certification.

5.14.2   NAVICP

NAVICP is responsible to:

1. Determine, together with the Program Manager and the TSA,
specific dates to achieve program specific needs for new
construction programs, availability/overhaul programs, and
approved alterations and ECPs.

2. Screen all parts to determine if they have been previously
assigned a NSN. 

3. Assign a “0” cognizance NICN to new items required to
support system or equipment installations which are planned
for FLIS cataloging, though not as yet catalogued.  Ensure
"0" cognizance technical specifications and supply
requirements are established in FLIS and DLA planning.
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4.  Accumulate demand data for all “0” Cognizance items.

5.  Work with the TSA to determine the range and depth of the
interim spare and repair part requirements using Navy-
approved sparing models.  This will identify outfitting and
interim replenishment stock requirements and the non-
standard items to be procured directly from the hardware
manufacturer as ISS.

6.  Budget the Navy Working Capital Fund (NWCF) to buy-in NSN
items required for follow-on outfitting and spares
replenishment, in preparation for system MSD, in accordance
with submitted PSD.

7.  Procure non-standard parts using the PIO contract clause of
the system hardware contract.

8.  Ensure that DLRs procured under ISS are assigned a
Designated Overhaul Point by the Hardware Systems Command PM
and the ISSP is identified in the Master Repairable Item
List (MRIL).

9.  Coordinate with the Program Manager to ensure that both
standard and ISS items are procured and available in time
for system certification.

10. Participate with the Program Manager in designating the NSF
to be used for staging ISS material, or determining the need
to establish a system-unique stock point.

11. Negotiate with the PM to change the MSD if required.

12. Submit a supply support assessment of each ECP which
includes the costs of both procuring new parts and modifying
the parts inventory already on the shelf.

13. Incorporate ISS into the COSAL product.

14. Ensure material is available for outfitting of GFE,
including ISS components and material under the cognizance
of the Defense Logistics Agency (DLA) and the General
Services Administration (GSA).

15. Appoint a Supply Management Representative (SMR) for each
program for which NAVICP is designated as the ISS Agent
(ISSA).

16. Create Transaction Item Reports (TIRs) to report the status
of “0” cognizance replenishment material to the Master Data
File (MDF).
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17. Transition material into the Federal Supply System at MSD.

5.14.3   NAVSEA 04L

NAVSEA 04L is responsible to:
1. Develop policies and procedures to implement the ISS

program.
2. Develop and maintain the PARTS operating system and allocate

the NAVSEA interim spares budget.
3. Function as a liaison with Program Offices for use of the

NSF.

4. Operate and maintain warehouse facilities to receive, store,
stage, and issue ISS Material. Operate a Procurement
Document Control Desk to monitor procurement documents from
submission through contract award.

5. Provide software for interface with NAVICP at no cost to the
Program Office, ISEA, or Contractor which enables System-
unique stock points to process requisitions using MILSTRIP,
and report inventory transactions to NAVICP.

5.14.4   Navy Staging Facility (NSF)

The NSF is responsible to:
1. Receive, store, issue, and ship ISS replenishment material,

outfitting material and MAMs.

2. Maintain records in the Real-Time Outfitting Management
Information System – Material Management System (ROMIS-MMS).

3. Send TIRs to NAVICP for ISS material receipts and issues. 
(Note:  This does not apply to the NSF function in the Push
to Pull Program.)

4. Coordinate with NAVICP and NAVSEALOGCEN to resolve material
discrepancies.

5. Provide requisition status to ISS customers.  (Note:  This
does not apply to the NSF function in the Push to Pull
Program.)

6. Perform physical inventory validations to resolve
discrepancies, if required.

5.14.5  TSA
TSAs will:
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1. Review PTD submissions for accuracy and complete technical
coding. 

2. Ensure that PTD is submitted to NAVICP via ICAPS C/S.

3. Determine with NAVICP the range and depth of ISS
requirements using Navy-approved sparing models.
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APPENDIX A

Supply Support Management Plan

 Milestones for

Interim Supply Support
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APPENDIX A

SUPPLY SUPPORT MANAGEMENT PLAN MILESTONES
FOR INTERIM SUPPLY SUPPORT

1. Establish Preliminary Operational Capability (POC) date.
 
2. Determine supply support concept.
 
3. Establish system Material Support Date (MSD) with the Naval

Inventory Control Point (NAVICP).
 
4. Determine the need for ISS of non-standard items.
 
5. Designate the Navy Staging Facility (NSF) or a program

specific Interim Stock Point.
 
6. Evaluate the need for Contractor Repair Facility and

designate, if required.
 
7. Submit Program Objectives Memorandum (POM).
 
8. Prepare Program Support Data (PSD).
 
9. Develop/tailor Supply Support Statement of Work (SOW). 

Specify date of submission for mandatory data elements for
PAL if the Allowance Parts List (APL) is not complete before
POC date.

 
10. Award production contract - determine ordering points.
 
11. Submit Provisioning Technical Documentation (PTD) or

mandatory data elements to generate an APL or Preliminary
Allowance List (PAL) to the Technical Support Activity
(TSA).

 
12. Review and completion of technical coding by the TSA, and

forward data to NAVICP via ICAPS C/S.
 
13. NAVICP screen the Federal Logistics Information System

(FLIS), compute interim requirements, and generate the APL
or PAL.

 
14. TSA/NAVICP review of APL or PAL.
 
15. NAVICP load Level “C” of the Weapon Systems File (WSF) for

development of a PAL if there is insufficient time to
develop an APL, and load Level A configuration data.

 
16. Generate the Coordinated Shipboard Allowance List (COSAL)

product, including PALs.
 
17. Begin stock point operations, including Transaction Item

Reporting (TIR).
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18. Prepare Transition Plan for transition of interim material

from contractor to Government, if necessary.
 
19. Identify interim items with National Stock Number (NSN)

reference and transition items to Federal Supply System.
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APPENDIX B

Statement of Work

Interim Supply Support

for

Government Furnished Equipment

Using the

Navy Staging Facility
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APPENDIX B

STATEMENT OF WORK
INTERIM SUPPLY SUPPORT FOR GOVERNMENT FURNISHED

EQUIPMENT USING THE NAVY STAGING FACILITY

1.0 General 

The following Statement of Work (SOW) describes the Government’s
requirements for Interim Supply Support (ISS) for Government
Furnished Equipment (GFE) when a Navy Staging Facility (NSF) has
been designated as the interim stock point.

2.0 Scope 

ISS consists of both 0-cog items catalogued and non-standard
parts previously not catalogued in the Federal Logistics
Information System (FLIS). For purposes of this SOW, ISS may
include On Board Repair Parts (OBRPs), Maintenance Assistance
Modules (MAMs), Installation and Check Out (I&C) material, and
replenishment spare and repair parts required to support systems
or equipment between installation and the achievement of the
system-level Material Support Date (MSD). The MSD is the date
mutually agreed upon between the Acquisition Program Manager and
the Naval Inventory Control Point (NAVICP) when all necessary
supply support will be furnished from the Federal Supply System.

3.0 Determination of Requirements

3.1 During the Provisioning Conference, the Government will
identify the date for submission of data required for the
Government to calculate system support requirements.  The data
shall provide a parts breakdown of the system or equipment using
mandatory data elements for each part.  These mandatory data
elements are a subset of, not in addition to, Provisioning
Technical Documentation (PTD) identified on the Logistics
Management Information (LMI) Performance Specification (MIL-PRF-
49506) Worksheets and associated attachments.  The minimum data
required to determine ISS requirements are identified in the
Contract Data Requirements List (CDRL) “Engineering Data for
Provisioning for Interim Support Data” Data Item Description
(DID) DI-ALSS-81530. The contractor shall utilize the same data
development and submission methodology for ISS as required for
the remainder of the provisioning related data.

3.2  In order to submit the mandatory data elements in electronic
format compatible with the Interactive Computer Aided
Provisioning System (ICAPS), the Contractor may download ICAPS
software from the ICAPS homepage (http://icaps.nctsjax.navy.mil)
or submit the data in accordance with the format and requirements

of PAFOS Chapter 4, Appendix K - 
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(http://www.nslc.navsea.navy.mil/nslcprod/pafos.nsf).  Two
versions of ICAPS are currently available:  ICAPS-PC Windows and
ICAPS Client Server (ICAPS C/S).  ICAPS PC-WIN has incorporated
the ability to remotely produce formatted outputs that facilitate
transmission of data from one provisioning activity to another
and ICAPS C/S allows for online processing over the internet. 
Data shall be submitted to the NAVSEA Technical Support Activity
(TSA) identified in the contract.

3.3  The Government will compute system or equipment spares
requirements and develop a Preliminary Allowance List (PAL) when
there is insufficient time to develop an Allowance Parts List
(APL). The Government will identify those parts which have not
been previously assigned a National Stock Number (NSN) with a “0”
(zero in first position) cognizance Navy Item Control Number
(NICN) and provide the PAL or APL reference number to the
Contractor.

4.0 Procurement of Interim Supply Support

After the range and depth of interim requirements are determined,
the Government will exercise the Provisioned Item Order (PIO)
contract line item using the Indefinite Delivery, Indefinite
Quantity (IDIQ) concept to place orders for spare and repair
parts during the interim period.

5.0 Preservation, Packaging, Marking and Labeling

5.1  The Contractor shall use MIL-STD-2073.1, "Procedures for
Development and Application of Packaging Requirements for DOD
Material," for preservation and packaging of spare and repair
parts.

5.2  Each part will be packaged separately to ensure proper part
identification.  Each package shall be internally marked to
identify:

• NSN or “0” cognizance NICN
• Part Number
• Nomenclature
• Manufacturer Name
• Commercial and Government Entity (CAGE) Code
• Project Code
• Unit of issue
• Material Management Code (OBRP, MAM, I&C,

Replenishment)
• Shelf Life (if applicable)

 
 5.3  External marking of shipping containers shall identify:
 

• NSF Address
• Program Name
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• NSN or “0” cognizance NICN
• Manufacturer Name
• Commercial and Government Entity (CAGE) Code
• Contract Number and Contract Line Item Number (CLIN)
• Project Code
• ISS Material

5.4  All labels shall be bar coded according to American National
Standards Institute (ANSI) Material Handling Standard MH10.8
series, “Unit Loads and Transport Packages- Bar Code Symbols,” or
as otherwise specified by the Government.

6.0 Shipment

The Contractor shall ship all parts ordered to the NSF as
directed by the Government. 
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APPENDIX C

Statement of Work

Interim Supply Support

for

Contractor Furnished Equipment

Using the

Navy Staging Facility



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5-C-2 Change D

APPENDIX C

STATEMENT OF WORK
INTERIM SUPPLY SUPPORT FOR CONTRACTOR FURNISHED

EQUIPMENT USING THE NAVY STAGING FACILITY

1.0 General

The following Statement of Work (SOW) describes the Government’s
requirements for Interim Supply Support (ISS) to support
Contractor Furnished Equipment (CFE) installed during new
construction or overhaul of U.S. Navy ships in the “interim”
period between installation and the time that Navy organic supply
support is established.

2.0 Scope

ISS consists of both 0-cog items catalogued and non-standard
parts previously not catalogued in the Federal Logistics
Information System (FLIS). For purposes of this SOW, ISS for CFE
may include On-Board Repair Parts (OBRPs) and Maintenance
Assistance Modules (MAMs) required as replenishment between
installation and achievement of the system-level Material Support
Date (MSD) by the Navy. Initial outfitting of ship’s systems is
considered as part of the basic shipbuilding/overhaul contract. 
However, this ISS SOW includes the processes necessary for the
Government to determine initial as well as replenishment
requirements.

3.0 Determination of Requirements

3.1  The Government will identify the date for submission of
mandatory data required to calculate interim spares requirements
before ship delivery.  The data shall provide a parts breakdown
of each system or equipment using mandatory data elements for
each part.  These data elements are a subset of, not in addition
to, Provisioning Technical Documentation (PTD) requirements
identified on the Logistics Management Information (LMI)
Performance Specification (MIL-PRF-49506) Worksheets and
associated attachments.  The specific data elements required to
determine ISS requirements are identified in the Contract Data
Requirements List (CDRL) “Engineering Data for Provisioning,”
Data Item Description (DID) DI-ALSS-81530.

3.2  In order to submit the mandatory data elements in electronic
format compatible with the Interactive Computer Aided
Provisioning System (ICAPS), the Contractor may download ICAPS
software from the ICAPS homepage (http://icaps.nctsjax.navy.mil)
or submit the data in accordance with the format and requirements
of PAFOS Chapter 4, Appendix K - 
(http://www.nslc.navsea.navy.mil/nslcprod/pafos.nsf).  Two
versions of ICAPS are currently available:  ICAPS-PC Windows and
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ICAPS Client Server (ICAPS C/S).  ICAPS PC-WIN has incorporated
the ability to remotely produce formatted outputs that facilitate
transmission of data from one provisioning activity to another
and ICAPS C/S allows for online processing over the internet.
Data shall be submitted to the Naval Surface Warfare Center,
Carderock Division, Ship Systems Engineering Station (NSWC CD-
SSES), Philadelphia, PA, the Technical Support Activity (TSA) for
CFE systems.

3.3  The Government will compute all CFE spares requirements and
develop Preliminary Allowance Lists (PALs) when there is
insufficient time to develop an Allowance Parts List (APL).  The
Government will identify those parts which have not been assigned
a National Stock Number (NSN) with a “zero” cognizance (zero in
the first position) Navy Item Control Number (NICN).

4.0  Procurement of ISS Material

4.1  Initial Outfitting.  After the range and depth of ISS
requirements are determined, the Contractor shall provide the
initial outfitting requirements as part of the shipbuilding
contract.

4.2  ISS Replenishment.  The Government reserves the right to use
the Provisioned Item Order (PIO) contract line item using the
Indefinite Delivery, Indefinite Quantity (IDIQ) concept to
procure any replenishment spare and repair parts required from
vendors or suppliers until the MSD is achieved.

5.0 Preservation, Packaging, Marking, and Labeling

5.1  The contractor shall use MIL-STD-2073.1, “Procedures for
Development and Application of Packaging Requirements for DOD
Material,” for preservation and packaging of spare and repair
parts.

5.2  Each part will be packaged separately to ensure proper part
identification.  Each package shall be internally marked to
identify:

• NSN or “zero” cognizance NICN
• Part Number
• Nomenclature
• Manufacturer Name
• Commercial and Government Entity (CAGE) Code
• Project Code
• Unit of Issue
• Material Management Code (OBRP, MAM, I&C, Replenishment)
• Shelf Life (if applicable)

 
 5.3  External marking of shipping containers shall identify:
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• NSF Address
• Program Name
• NSN or “zero” cognizance NICN
• Manufacturer Name
• Commercial and Government Entity (CAGE) Code
• Contract  Number and Contract Line Item Number (CLIN)
• Project Code
• ISS Material

5.4  All labels shall be bar coded according to American National
Standards Institute (ANSI) Material Handling Standard MH10.8
series “Unit Loads and Transport Packages - Bar Code Symbols,” or
as otherwise specified by the Government.

6.0 Shipment

The Contractor shall ship all parts ordered to the NSF as
directed by the Government.
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Statement of Work

Interim Supply Support

Using

 Contractor Stock Point and Depot Repair
Facilities



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5-D-2 Change D

APPENDIX D 

STATEMENT OF WORK INTERIM SUPPLY SUPPORT
USING CONTRACTOR STOCK POINT AND DEPOT REPAIR FACILITIES

1.0 General 

This Statement of Work (SOW) defines requirements for the
Contractor to provide Interim Supply Support (ISS) for the
Government Furnished Equipment (GFE) procured under this
contract.  ISS consists of both 0-cog items catalogued and non-
standard parts previously not catalogued in the Federal Logistics
Information System (FLIS).  For purposes of this SOW, ISS
includes On Board Repair Parts (OBRPs), Maintenance Assistance
Modules (MAMs), Installation and Check Out (I&C) material, and
replenishment parts required in the interim period between system
or equipment installation and the time that supply support is
provided through the Federal Supply System.

2.0 Scope

The Contractor shall provide ISS for assemblies, subassemblies,
components, and repair parts for end-item systems and equipment
until achievement of the Material Support Date (MSD).  This SOW
includes requirements for the Contractor to establish and operate
an Interim Support Stock Point (ISSP) and a Contractor Repair
Depot, if required.  In addition to ISS, the Contractor shall
implement standard Navy issue procedures, provide material status
reporting by electronic means, and transition supply support
functions to the Federal Supply System at the designated MSD.

Changes to the extent, scope, or duration of ISS, including
cancellation, shall be ratified as an amendment to the contract.

3.0 Determination of Interim Supply Support Requirements

3.1 Technical Data 

During the Provisioning Conference, the Government will identify
the date for submission of data for systems or equipment to allow
the Government time to calculate interim spare and repair part
requirements.  The data shall provide a parts breakdown of the
system or equipment using mandatory data elements for each part.
These mandatory data elements are a subset of, not in addition
to, Provisioning Technical Documentation (PTD) identified on the
Logistics Management Information (LMI) Performance Specification
(MIL-PRF-49506) Worksheets and associated attachments attached to
the contract.  The Contractor shall submit for each part the
specific data identified in the Contract Data Requirements List
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(CDRL)  "Engineering Data for Provisioning," Data Item
Description (DID) DI-ALSS-81530.  The contractor shall utilize
the same data development and submission methodology for ISS as
required for the remainder of the provisioning related data.

3.2 Data Format

In order to submit the mandatory data elements in electronic
format compatible with the Interactive Computer Aided
Provisioning System (ICAPS), the Contractor may download ICAPS
software from the ICAPS homepage (http://icaps.nctsjax.navy.mil)
or submit the data in accordance with the format and requirements
of PAFOS Chapter 4, Appendix K - 
(http://www.nslc.navsea.navy.mil/nslcprod/pafos.nsf).  Two
versions of ICAPS are currently available:  ICAPS-PC Windows and
ICAPS Client Server (ICAPS C/S).  ICAPS PC-WIN has incorporated
the ability to remotely produce formatted outputs that facilitate
transmission of data from one provisioning activity to another
and ICAPS C/S allows for online processing over the internet. 
Data shall be submitted to the NAVSEA TSA identified in the
contract.

3.3 Requirements Computation 

The Government will compute system or equipment spares
requirements and develop a Preliminary Allowance List (PAL) when
there is insufficient time to develop an Allowance Parts List
(APL).  The Government will identify those parts which have not
been previously assigned a National Stock Number (NSN) with a “0”
(zero in first position) cognizance Navy Item Control Number
(NICN) and provide the PAL or APL reference number to the
Contractor.

The Government will determine the range and depth of spares
required during the interim period using Navy-approved sparing
models.  The Government will exercise the Provisioned Item Order
(PIO) contract line item using the Indefinite Delivery Indefinite
Quantity (IDIQ) concept to procure spares and repair parts.

4.0 Contractor Interim Support Stock Point (ISSP)

4.1 ISSP Designation 

The Government will designate the Contractor as a Navy ISSP by
assigning a DOD Activity Address Code (DODAAC), Unit
Identification Code (UIC), and Routing Identifier Code (RIC). 
These codes will establish the contractor as a Navy Stock Point.
Ship requisitions for the “0” cognizance Navy Item Control
Numbers (NICNs) will be forwarded automatically to the Contractor
ISSP when received by the Naval Inventory Control Point (NAVICP)



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5-D-4 Change D

during the interim period.

4.2 Interim Support Plan 

The Navy Program Manager will notify the Contractor of the
expected MSD and the duration of the ISS period.  The Contractor
shall prepare an Interim Support Plan in accordance with the
requirements specified in the LMI Summary titled “Interim
Contractor Support (ICS) Plan.
 
 The Interim Support Plan shall also include operation of a
Contractor Repair Depot, if directed by the Government.
 
 The Contractor shall submit the plan for approval by the
Government in accordance with DID DI-ALSS-81530, "Logistics
Management Information (LMI) Summaries" and the CDRL for “Interim
Contractor Support Plan”.
 
 4.3 ISS Storage Site 
 
 The Contractor shall operate an ISSP as a bonded storage site for
spare and repair parts during the ISS period.  The Contractor
ISSP shall receive, hold, store, issue, account for, identify,
mark, preserve, package, label, pack, prepare for shipment,
document, and ship interim support spare and repair parts.  All
Contractor ISSP assets shall be accounted for separately and have
individual stock records maintained for each item.  The
Contractor shall manage a full pipeline of material until
transfer to the Navy at MSD.
 
 4.4 ISSP Material 
 
 The Government will specify the types and quantities of spare and
repair parts to be acquired for and maintained at the Contractor
ISSP.  The Contractor ISSP shall maintain inventories for OBRPs,
designated MAMs, I&Cs, plus follow-on spare and repair parts
required until MSD. 
 
 4.5 Inventory Management System
 
 The Contractor shall maintain an inventory management system and
shall provide daily receipt and issue reports for each item of
inventory.  The Government will provide a standard inventory
system, the Real-Time Outfitting Management Information System-
Material Management System (ROMIS-MMS) as GFI, if the Contractor
has not established a system which provides, at a minimum, the
following functions:
 

 (1) Receive and process Navy requisitions electronically
using MILSTRIP
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 (2) Provide visibility of assets procured by the Government

and stored by the Contractor
 

 (3) Produce Transaction Item Reports (TIRs) for ISSP
material on a daily basis, including but not limited to material
due-in, receipt, issue, and disposition
 

 (4) Summarize usage data over time
 

 (5) Include the following minimum data:
• Preliminary Allowance List (PAL) or Allowance Parts

List (APL) Number
• Requisition Number
• Authorized UIC
• Item nomenclature
• NICN
• Serial number
• Part Number
• Commercial and Government Entity (CAGE) code
• Unit of issue, quantity, and price
• Date issued
• Material Management Code (i.e., OBRP, MAM, I&C,

Replenishment)

4.6 ISSP Inventory

4.6.1   Initial Requirements.  The Government will authorize
the range and quantity of initial items of supply that the
Contractor shall carry in the ISSP inventory based on spares
computations using Navy-approved sparing models.

4.6.2   Replenishment Requirements.  The Contractor shall
maintain the ISSP inventory at authorized levels by establishing
procedures for the immediate and economical replacement of each
item issued.  Unless otherwise directed, issues of ISSP stock
which are sent to the repair depot for incorporation of approved
design changes will not require replenishment. 

4.6.3  Inventory Review.  The Program Manager and Contractor
will review ISS inventory levels every quarter.  Changes to
inventory levels may be made by addition or deletion of items,
approved Engineering Change Proposals (ECPs) or other
modifications to the end item, or review of usage rates. 
Accordingly, the Government may add or delete items and change
the depth of existing stock.

4.7 Identification of ISS Material



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5-D-6 Change D

4.7.1  The Contractor shall use assigned "0" cognizance
(zero in first position) NICNs to identify ISS material
(primarily non-standard parts) in the Contractor ISSP.  The
Contractor shall also maintain a cross-reference file to
associate part numbers with “0” cognizance NICNs.

4.7.2  When NAVICP notifies the Contractor that an NSN has
been assigned to items in the Contractor ISSP, the Contractor
shall take immediate steps to change applicable ISSP records and
the identifying markings on the items themselves and their
packages to reflect the newly assigned NSNs.

4.8 Requisitioning and Issue Procedures

4.8.1   The Contractor shall use MILSTRIP to process all
requisitions for material to and from the ISSP and to provide
status reports to requisitioners.  MILSTRIP is a system with
uniform codes and formats designed to provide standard procedures
for requisitioning, receiving, and issuing material and to permit
the maximum utilization of automatic data processing.  The
Contractor shall not forward material to a ship or installation
activity without receipt of an authorized requisition.  NAVSUP
PUB 485 may be used for guidance.

4.8.2  Processing of Requisitions.  The Government will
provide the Contractor with Priority Designators (PDs) and
processing standards for individual requisitions for items
stocked in the ISSP in accordance with the Uniform Material
Movement and Issue Priority System (UMMIPS).  These PDs and time
standards specify the sequence for filling requisitions and the
maximum response time for processing the issues and shipping
material from the ISSP.  The Contractor shall process
requisitions in the sequence of PDs and within the processing
standards under each PD group, beginning with one (1) and
proceeding to fifteen (15) as follows:

Time Standard in Calendar Days
               Priority Designators

Action 01-03 04-08 10-15
 
A.  Requisition Submission   1     1       2
B.  Passing Action   1     1       2
C.  Availability Determination   1     1       3
D.  ISSP Processing   1     2       8
E.  Transportation Hold to CONUS,   3*    6*     13
    Requisitioner, Canada, Point of Entry
F.  Overseas Shipment/Delivery
    (CONUS Outbound and Retrograde**
    1. To Alaska, Hawaii, South America,        4*    4*     38
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       Caribbean, or N. Atlantic
    2. To Northern Europe, Mediterranean,       4*    4*  43
       or Africa
    3. To Western Pacific         5*    5*     53
    4. To Middle East (Persian Gulf, Red Sea,   4*    4*     67
       and Indian Ocean)
G.  Receipt Take Up by Requisitioner            1     1       3

* When a Required Delivery Date (RDD) is cited, the Contractor
shall exert maximum economical effort to deliver by the specified
date.
** Includes hold time, loading, transit, unloading, port of entry
hold time, and delivery.

4.8.3  The Contractor shall immediately place any newly
received requisitions with more urgent PDs ahead of requisitions
being processed.  In the event that the Contractor receives two
or more requisitions with the same PD, the Contractor shall
process each in order of receipt, unless otherwise directed by
the Government Contracting Officer.  The Contractor shall also
provide for emergency, after-hours, and holiday issues from the
ISSP to satisfy Issue Group I (priority designators 01-03) and
Casualty Report (CASREP) requirements.  OPNAV Instruction 4614.1F
may be used for further guidance.

4.8.4   Shipping Mode for Urgent Priority Requisitions.  The
Contractor shall select a shipping mode that will ensure delivery
of the material to its destination within the allowed shipping
time for the requisition’s PD or Required Delivery Date,
whichever is sooner.  The Contractor shall ship material
requisitioned under PDs (1) through (8) as follows:

(a) To Ultimate Destinations Within the United States. 
Ship via air parcel post, air freight, or air express whenever
the material is acceptable under applicable transportation
regulations.  Otherwise, ship as arranged through the cognizant
Defense Transportation Office.

(b) To Ultimate Destinations Overseas.  Ship via
registered air parcel post whenever the material can be packed in
packages not exceeding 70 pounds in weight and 100 inches total
girth and the material is acceptable for shipment under postal
regulations.  Otherwise, ship as arranged through the cognizant
Defense Transportation Office.

4.8.5   Issue Actions When Out of Stock.  If the ISSP is out
of stock for a requisitioned item, the Contractor shall advise
the Government Contracting Officer and request direction.

4.8.6   Stock Issues to Facilitate Urgent Repairs.  If the
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Contractor is also the Designated Overhaul Point (DOP), the
Contractor may draw material from the ISSP in order to complete
repairs or modifications to a needed repairable.  In all such
cases, the Contractor shall immediately notify the Government
Contracting Officer so that necessary replacement orders may be
issued.

4.9 Transaction Item Reports (TIRs)

The Contractor shall execute a TIR to NAVICP each time a
requisition is processed, and provide daily receipt and issue
reports for each item of inventory.  See DID DI-ILSS-81226,
"Interim Contractor Support (ICS) Parts Usage and Maintenance
Data Collection Report," and the attached CDRL.

4.10 Inspection 

The Contractor shall inspect all material delivered to and issued
from the ISSP.  The Contractor shall initiate claims on behalf of
the Government for all damage and maintain records of disposition
of material.

4.11 Engineering Changes

The Program Manager will notify the Contractor of any approved
engineering changes.  The Contractor shall upgrade ISSP stocks,
notify NAVICP to update and catalog affected parts, and relay
disposition of affected parts by TIR.  The Contractor shall
immediately obtain a new NICN for any new or altered item.  The
Contractor shall dispose of material that is designed out of the
equipment, as directed by the Program Manager.

5.0 Contractor Repair Depot

If directed by the Government, the Contractor shall establish a
repair depot to inspect, disassemble, clean, repair, overhaul,
modify, assemble, test, mark, preserve, package, and label ISS
material turned in for repair.

5.1 Inspection of Repairables 

The Contractor shall thoroughly inspect failed repairables that
have been returned to determine the feasibility and cost of
repairs unless specifically directed to induct such repairables
into the Contractor system without tear-down evaluation.  The
Contractor shall submit a report to the Government of the pre-
repair inspection and a proposal for repair or a recommendation
for other disposition of the repairable.  See DID DI-ILSS-80386,
"Repairable Item Inspection Report," and the attached CDRL.  The
repairable Inspection Report shall contain the following:
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(1) The quantity, noun description, CAGE code,
manufacturer’s part number, and the item’s NSN or "0" cognizance
NICN.

(2) Special descriptive or identifying designation peculiar
to the item.

(3) Description of the proposed repair, including post-
repair test.

(4) Listing of parts to be replaced and estimated cost of
each part. 

(5) Marking, preservation, packaging, and labeling to be
provided for the repaired item and the estimated cost.

(6) Schedule for delivery of the repaired item.

(7) Estimate of the replacement cost and delivery schedule
for the repairable under consideration.

(8) Citation of the standards or specifications, and the
latest approved ECP with which the repaired item will comply when
all repairs and tests are completed.

(9) Recommendation for the disposition of an item considered
non-repairable.

     (10) A failure analysis.

(11) Actual cost of the pre-repair inspection.

5.2 Limitation on Articles to be Serviced 

The Contractor shall not begin repair of any article received for
which the cost of repair (including hardware and labor costs)
exceeds 80% (unless a different threshold is determined by the
PM) of the current price of the part, or a new article of like or
similar configuration.  In this event, the Contractor shall
notify the Government Contracting Officer who will provide
disposition instructions for the article.  If the servicing is to
be discontinued, the order will be amended to compensate the
Contractor for tear-down and evaluation.

5.3 Repair Orders

Upon review of the pre-repair inspection report, proposal, and
recommendation for a failed item exceeding 80% of the current
sales price, the Government may authorize repair of the failed
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item or otherwise direct its disposition.  The order for repair
may include instructions directing modification of the item in
order to cite the latest approved ECP.  Should the repair order
not cite the latest approved ECP for the item, the Contractor
shall promptly notify the Government Contracting Officer, who
will undertake appropriate action to ensure a configuration
control review.

5.4 Delivery and Shipment 

After a repairable has been restored to a ready-for-issue
condition at the DOP, it will be delivered to the ISSP to await a
shipment order.

5.5 Status Reporting 

Each time the status of a repairable changes during the repair
cycle, including when an item is received by or shipped from the
repair depot, the Contractor shall execute a TIR to NAVICP.  See
DID DI-MGMT-80377, “Government Furnished Equipment Detail
Transaction Status Data” and the attached CDRL.

6.0 Preservation, Packaging, Marking, and Labeling

6.1 Preservation and Packaging 

The Contractor shall preserve and package all items in accordance
with MIL-STD-2073.1, "Procedures for Development and Application
of Packaging Requirements for DOD Material," or as otherwise
specified in repair orders.

6.2 Packing 

Unless otherwise directed, the Contractor shall pack all items in
accordance with the applicable packing requirements for the same
items.  The Contractor shall also pack all repaired, overhauled,
or modified repairables as specified in the repair orders.  For
repair orders calling for delivery of the repaired items to the
ISSP, the Contractor shall pack the items in accordance with
packing requirements established for previous requisitions for
the item.

6.3 Marking and Labeling 

In addition to any special marking required by contract or order,
unit packages, intermediate packages, and shipping containers
shall be marked and labeled according to American National
Standards Institute (ANSI) Material Handling Standard MH 10.8
series, “Unit Loads and Transport Packages-Bar Code Symbols,” or
as otherwise specified by the Government.
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7.0 Status Reports 

The Contractor shall prepare and submit a quarterly summary
report on operations of the Contractor ISSP, and if directed, the
Contractor Repair Depot.  The reports shall be in a format
devised by the Contractor and approved by the Program Manager. 
See DID DI-ILSS-81226, "Interim Contractor Support Parts Usage
and Maintenance Data Collection Report" and the attached CDRL
titled "Interim Contractor Support Parts Usage and Maintenance
Data Collection Report".

8.0 Responsibility for Inspection

8.1 Contractor Responsibility

The Contractor is responsible for the performance of all
inspections, inventories, and audits to ensure the proper
furnishing of ISS requirements defined in this SOW.  The
Government reserves the right to perform any inspection,
inventory, or audit of the ISS operations set forth in this SOW
to ensure that supplies and services conform to specified
requirements.

8.2 Government Review and Audit 

The Government may review and audit the Contractor’s capability
to administer the ISSP or repair facility as frequently as its
representatives may require.  Any such review or audit may take
place at any time during the performance of the SOW, upon
completion or termination of the SOW, on achievement of MSD, or
at any time during the period that the Contractor is required to
retain records.  The Contractor shall, when requested, make
available to the Navy all records concerning the ISS parts
control and property control systems.  This shall include related
correspondence and parts orders, price and quantity data
necessary to determine a price history and to assist in judging
if the Contractor’s parts are reasonably and fairly priced.

8.3 Acceptance Tests and Inspections for ISS Items 

The methods and standards of tests and inspections of ISS items
shall be the same as those specified for the applicable
specification of the end-item system or equipment.  For those
items not covered by such specifications, the methods and
standards of tests and inspections shall be the same as for
corresponding items installed in or furnished with the end item
system or equipment.

9.0 Transition to Navy Organic Support
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Transition planning must start concurrently with the decision to
support operational systems through ISS procedures.

9.1 ISS Transition Plan

The Contractor shall develop an ISS Transition Plan to ensure an
orderly transfer of supply support capabilities and
responsibilities from the Contractor to the Federal Supply System
on the MSD and to ensure that Navy organic supply support
capability is achieved.  Execution of the ISS Transition Plan
requires close interaction between the Contractor, PM, and NAVICP
to ensure that support gaps do not occur during the transition to
Navy organic supply support.  Specific transition activities must
be tailored to the features of the ship, system, or equipment
being supported through ISS.  See DID DI-ALSS-81530, and the
accompanying CDRL titled “Interim Contractor Support (ICS) Plan”.
 Specific requirements are found in the LMI Summary titled
“Interim Contractor Support Plan”.  The plan shall include, but
not be limited to the following:

(1) Ship, system, or equipment being transitioned,

(2) The ISS period, specifying the Preliminary Operational
Capability (POC) date and the MSD,

(3) Location of the ISSP and, if directed, repair depot,

(4) Members of the Supply Support Transition Team by name,
activity, code, and telephone number,

(5) Schedule of transition conferences,

(6) Transition event schedule to meet the MSD,

(7) Detailed description of inventory transfer actions,

(8) Quality control plan,

(9) List of contractor life-of-type support candidates (not
to be transferred to Navy support on MSD),

(10) Plan for the packaging, preservation, marking, and
shipping of material to be transferred.

9.2 Transition Conferences 

The Contractor shall conduct periodic transition conferences with
the Program Managers and NAVICP to review the progress in
carrying out the detailed requirements of the Transition Plan. 
The first of these conferences shall be held 30 days after
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contract award with follow-on conferences held as necessary.

9.3 Material Transition 

The Government shall notify the Contractor of transition
requirements at least 18 months in advance of the established
MSD.  This time will be sufficient to afford the Navy and the
Contractor the opportunity to develop necessary procedures for
the successful and smooth transition of ISS material.

9.4 ISS Transition Asset Report

When directed by the Government, the contractor shall prepare a
list of assets to be transferred to the Federal Supply System at
MSD.  See DID-ALSS-81530, and the accompanying CDRL titled
“Preoperational (Interim) Residual Asset Report” for reference.

9.5 Transition Schedule 

Transition will be phased in accordance with the MSD established
for the system or equipment.  In planning for the transition
phase, the Contractor shall maintain one year's projected support
until three months prior to the planned MSD.  At that point, 75
percent of each item in the Contractor’s ISSP inventory will be
packed and shipped to the Federal Stock Point (FSP) designated by
the Government.  The retained parts will be maintained at 25% of
full pipeline until MSD, when the total remaining stock will be
packed and shipped to the designated FSP.

9.6 Identification of Items to be Transferred 

The Contractor shall conduct an inventory of interim support
assets and provide a report on the range, depth, and location of
assets including:

(1) NSN
(2) Item Nomenclature
(3) Manufacturer
(4) Manufacturer's Part Number
(5) Unit Price
(6) Source, Maintenance, and Recoverability Code
(7) Quantity in Ready for Issue condition
(8) Quantity in Not Ready For Issue condition
(9) Quantity not capable of being repaired

     (10) Inventory discrepancies

The Program Manager shall review the transition assets and
provide a listing of the final inventory to NAVICP.

9.7 Asset Preparation and Shipping Procedures 
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The Government Contracting Officer shall provide instructions for
shipping the interim support material via traceable means.  The
Contracting Officer will also provide instructions for
appropriate marking, packaging, and packing for these items.

9.8 Procedures for Processing Outstanding Backorders

All outstanding requisitions for valid requirements will be
filled using ISS assets prior to the transition.
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APPENDIX E

CONTRACT DATA REQUIREMENTS
LISTS (CDRLs)
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DD Form 1423-1, Contract Data Requirements List
(1 Data Item)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data source,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Sent comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR
No. listed in Block E.

A. CONTRACT LINE ITEM NO.

          

B.  EXHIBIT

B

C.  CATEGORY:
TDP            TM            OTHER Interim Supply Support

D.  SYSTEM/ITEM
          

E.  CONTRACT/PR NO.
          

F.  CONTRACTOR
          

1. DATA ITEM NO.

I001

2.  TITLE OF DATA ITEM

LOGISTICS MANAGEMENT INFORMATION (LMI)
SUMMARY

3.  SUBTITLE

Interim Contractor Support (ICS) Plan

4.  AUTHORITY (Data Acquisition Document No.)

DI-ALSS-81530 SEE BLK 16

5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

Program Manager

7. DD 250 REQ
LT

9.  DIST STATEMENT
REQUIRED

10. FREQUENCY

ONE/R

12.  DATE OF FIRST
SUBMISSION

SEE BLK 16 14.       DISTRIBUTION

8. APP CODE
          

11. AS OF DATE

          

13.  DATE OF SUBSEQUENT
SUBMISSION

b.  COPIES

16. REMARKS a. ADDRESSEE
DRAFT

FINAL

BLOCK 4:  The Contractor shall provide an Interim Contractor Support Reg Repro

Plan in accordance with the LMI Summary for an Interim Contractor PM         1 1
Support Plan. TSA         1       
          NAVICP         1       
BLK 12: 60 days after contract award.                               

                              
BLK 14:  Reproducible copy shall be in digital media as specified by
the

                              

Requiring Office.                               
                                        

                              
                              
                              
                              

                                        
                              
                              
                              

                                        
                              
                              
                              
                              
                              
                              

                                        
                                        
                                        
                                        

15. TOTAL 0 3 1
G.  PREPARED BY
          

H.  DATE
          

I.  APPROVED BY
          

J.  DATE
          

DD Form 1423-1, JUN 90 Previous editions are obsolete.

17. PRICE GROUP

18. ESTIMATED
      TOTAL PRICE
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Contract Data Requirements List
(1 Data Item)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data source,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Sent comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR
No. listed in Block E.

A. CONTRACT LINE ITEM NO.

          

B.  EXHIBIT C.  CATEGORY:
TDP            TM            OTHER Interim Supply Support

D.  SYSTEM/ITEM
          

E.  CONTRACT/PR NO.
          

F.  CONTRACTOR
          

1. DATA ITEM NO.

I002

2.  TITLE OF DATA ITEM

Repairable Item Inspection Report

3.  SUBTITLE

4.  AUTHORITY (Data Acquisition Document No.)

DI-ILSS-80386

5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

Government Contracting Officer
7. DD 250 REQ
NO

9.  DIST STATEMENT
REQUIRED

10. FREQUENCY

AS REQ

12.  DATE OF FIRST
SUBMISSION

SEE BLK 16 14.       DISTRIBUTION

8. APP CODE           11. AS OF DATE

          

13.  DATE OF SUBSEQUENT
SUBMISSION
SEE BLK 16

b.  COPIES

16. REMARKS a. ADDRESSEE DRAFT
FINAL

BLKs 10, 12 and 13:  Report and estimate shall be submitted to the Reg Repro

Government within 10 days after completion of testing of items that the Gov’t Contracting               1

Government has delivered to the Contractor for repair. Officer               
TSA         1       

BLK 14:  Reproducible copy shall be in digital media as specified by
the

                              

Requiring Office.                               
                              

                                        
                              
                              
                              
                              

                                        
                              
                              
                              

                                        
                              
                              
                              
                              
                              

                                        
                              
                              

                                        
                                        
                                        
                                        

15. TOTAL 0 1 1
G.  PREPARED BY
          

H.  DATE
          

I.  APPROVED BY
          

J.  DATE
          

DD Form 1423-1, JUN 90 Previous editions are obsolete.

17. PRICE GROUP

18. ESTIMATED
      TOTAL PRICE
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Contract Data Requirements List
(1 Data Item)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data source,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Sent comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR
No. listed in Block E.

A. CONTRACT LINE ITEM NO.

          

B.  EXHIBIT

B

C.  CATEGORY:
TDP            TM            OTHER  Interim Supply Support

D.  SYSTEM/ITEM
          

E.  CONTRACT/PR NO.
          

F.  CONTRACTOR
          

1. DATA ITEM NO.

I003

2.  TITLE OF DATA ITEM

Govn’t Furnished Equipment Detail Transaction Status Data

3.  SUBTITLE

4.  AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80377

5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

NAVICP
7. DD 250 REQ 9.  DIST STATEMENT

REQUIRED
10. FREQUENCY

As Required

12.  DATE OF FIRST
SUBMISSION

SEE BLK 16 14.       DISTRIBUTION

8. APP CODE           11. AS OF DATE

          

13.  DATE OF SUBSEQUENT
SUBMISSION

SEE BLK 16

b.  COPIES

16. REMARKS a. ADDRESSEE DRAFT
FINAL

BLKs 10, 12 and 13:  Reports shall be submitted only when status of Reg Repro

Repairable items change. NAVICP               1
PM               1

BLK 14:  Reproducible copy shall be in digital media as specified by
the

                              

Requiring Office.                               
                              

                                        
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              

                                        
                                        
                                        
                                        
                                        

15. TOTAL 0 0 2
G.  PREPARED BY
          

H.  DATE
          

I.  APPROVED BY
          

J.  DATE
          

DD Form 1423-1, JUN 90 Previous editions are obsolete.

17. PRICE GROUP

18. ESTIMATED
      TOTAL PRICE
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Contract Data Requirements List
(1 Data Item)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data source,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Sent comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR
No. listed in Block E.

A. CONTRACT LINE ITEM NO.

          

B.  EXHIBIT C.  CATEGORY:
TDP            TM            OTHER Interim Supply Support

D.  SYSTEM/ITEM
          

E.  CONTRACT/PR NO.
          

F.  CONTRACTOR
          

1. DATA ITEM NO.

I004

2.  TITLE OF DATA ITEM
Logistics Management Information (LMI)  Summary

3.  SUBTITLE
Transition Status Report

4.  AUTHORITY (Data Acquisition Document No.)

DI-ALSS-81530  SEE BLK 16

5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

Program Manager
7. DD 250 REQ
DD

9.  DIST STATEMENT
REQUIRED

10. FREQUENCY

AS REQ

12.  DATE OF FIRST
SUBMISSION

SEE BLK 16 14.       DISTRIBUTION

8. APP CODE
A

          11. AS OF DATE

          

13.  DATE OF SUBSEQUENT
SUBMISSION

SEE BLK 16

b.  COPIES

16. REMARKS a. ADDRESSEE
DRAFT

FINAL

BLK 4:  The Contractor shall provide a Transition Status Report in Reg Repro

accordance with the LMI Summary for Transition Status Report. PM         1
TSA                  1

BLK 7:  DD-250 shall be for Program Manager’s signature.           NAVICP                  1
                              

BLK 8:  Approval of content to be completed within 30 days.                               

BLKs 10, 12 and 13:  Beginning 60 Days After Contract Award through
completion of transition IAW the ICS Plan.

          
          
          
          
          
          

15. TOTAL 0 3 0
G.  PREPARED BY
          

H.  DATE
          

I.  APPROVED BY
          

J.  DATE
          

DD Form 1423-1, JUN 90 Previous editions are obsolete.

17. PRICE GROUP

18. ESTIMATED
      TOTAL PRICE
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Contract Data Requirements List
(1 Data Item)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data source,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Sent comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR
No. listed in Block E.

A. CONTRACT LINE ITEM NO.

          

B.  EXHIBIT

B

C.  CATEGORY:
TDP            TM            OTHER  Interim Supply Support

D.  SYSTEM/ITEM
          

E.  CONTRACT/PR NO.
          

F.  CONTRACTOR
          

1. DATA ITEM NO.

I005

2.  TITLE OF DATA ITEM
Interim Contractor Support (ICS)Parts Usage and Maintenance
Data Collection Report

3.  SUBTITLE

4.  AUTHORITY (Data Acquisition Document No.)

DI-ILSS-81226  SEE BLK 16

5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

NAVICP
7. DD 250 REQ 9.  DIST STATEMENT

REQUIRED
10. FREQUENCY

MTHLY

12.  DATE OF FIRST
SUBMISSION

SEE BLK 16 14.       DISTRIBUTION

8. APP CODE           11. AS OF DATE 13.  DATE OF SUBSEQUENT
SUBMISSION

b.  COPIES

16. REMARKS a. ADDRESSEE
DRAFT

FINAL

BLKs 10 and  12:  Reports shall be submitted to the Government Reg Repro

beginning 30 days after first part failure is reported  and only when NAVICP               1
status has changed from the previous month. TSA         1

                              
BLK 14:  Reproducible copy shall be in digital media as specified by
the

                              

Requiring Office.                               

          

          

          
          
          
          
          
          
          

15. TOTAL 0 0 2
G.  PREPARED BY
          

H.  DATE
          

I.  APPROVED BY
          

J.  DATE
          

DD Form 1423-1, JUN 90 Previous editions are obsolete.

17. PRICE GROUP

18. ESTIMATED
      TOTAL PRICE
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Contract Data Requirements List
(1 Data Item)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data source,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Sent comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR
No. listed in Block E.

A. CONTRACT LINE ITEM NO.

          

B.  EXHIBIT

B

C.  CATEGORY:
TDP            TM            OTHER  ISS

D.  SYSTEM/ITEM
          

E.  CONTRACT/PR NO.
          

F.  CONTRACTOR
          

1. DATA ITEM NO.

I006

2.  TITLE OF DATA ITEM
LOGISTICS MANAGEMENT INFORMATION (LMI)
SUMMARY

3.  SUBTITLE
Preoperational (Interim) Residual Asset Report

4.  AUTHORITY (Data Acquisition Document No.)

DI-ALSS-81530 SEE BLK 16

5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

Program Manager

7. DD 250 REQ
LT

9.  DIST STATEMENT
REQUIRED

10. FREQUENCY

ONE

12.  DATE OF FIRST
SUBMISSION

SEE BLK 16 14.       DISTRIBUTION

8. APP CODE           11. AS OF DATE

          

13.  DATE OF SUBSEQUENT
SUBMISSION

b.  COPIES

16. REMARKS a. ADDRESSEE DRAFT
FINAL

BLK 12:  30 days after completion of ICS Period in accordance with
the

Reg Repro

ICS Plan. PM         1
              
              

                              

          

          
                              

          
          
          
          
          
          

15. TOTAL 0 1 0
G.  PREPARED BY
          

H.  DATE
          

I.  APPROVED BY
          

J.  DATE
          

DD Form 1423-1, JUN 90 Previous editions are obsolete.

17. PRICE GROUP

18. ESTIMATED
      TOTAL PRICE
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DATA  ITEM  DESCRIPTION Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing information.  Send comments regarding this burden
estimate or any aspect of this collection of information, including suggestions for instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of reducing this burden, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington,
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.
1.  TITLE

LOGISTICS MANAGEMENT INFORMATION (LMI)  SUMMARIES
2.  IDENTIFICATION NUMBER

DI-ALSS-81530

3.  DESCRIPTION/PURPOSE

The LMI Summaries consist of information that a requiring authority can use to perform logistics planning and analysis,
      assess design status, influence program decisions, and verify contractor performance meets system supportability
      requirements.

4.  APPROVAL DATE
(YY/MM/DD)

961118

5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)

A/TM

6a.  DTIC APPLICABLE 6b. GIDEP APPLICABLE

7.  APPLICATION/INTERRELATIONSHIP

7.1  This DID contains the format and content preparation instructions for LMI Summaries required by Worksheet 1
              (Figure 1) of MIL-PRF-49506, or some other requirements identification tool.

7.2  This DID is applicable to the acquisition of military systems and equipment.

7.3  The delivery method (e. g., on-line access, tape, floppy, etc.) is outside the scope of MIL-PRF-49506 and must be
              addressed separately.

8.  APPROVAL LIMITATION 9a.  APPLICABLE FORMS 9b.  AMSC NUMBER

A7216

10.  PREPARATION INSTRUCTIONS

10.1  Reference Documents.  The applicable issue of the documents cited herein, including their approval dates and dates of any
applicable amendments, notices, and revisions shall be specified in the contract.

10.2  Format.  The formats for the LMI Summaries are not dictated by MIL-PRF-49506, but are left to the discretion of the
requiring authority and the contractor.

10.3  Content.  Worksheet 1 (Figure 1) of MIL-PRF-49506, or some other requirements identification tool contained in the
contract, identifies the required LMI Summaries, desired information per LMI Summary, and associated guidance.
The Data Products Worksheets (Figure 2, MIL-PRF-49506), or some other requirements identification tool contained in the
contract, shall specify the selected data.

11.  DISTRIBUTION STATEMENT

Distribution Statement A:  Approved for Public Release; Distribution is Unlimited

DD Form 1664, APR 89 Previous editions are obsolete. Page  1  of  1
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DATA  ITEM  DESCRIPTION Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing information.  Send comments regarding this burden
estimate or any aspect of this collection of information, including suggestions for instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of reducing this burden, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington,
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.
1.  TITLE

Interim Contractor Support (ICS) Parts Usage and Maintenance Data
Collection Report

2.  IDENTIFICATION NUMBER

DI-ILSS-81226

3.  DESCRIPTION/PURPOSE

3.1 The report is two-part and is designed to gather and use ICS parts usage and maintenance data to predict future
requirements for any given part by the component and end item/system.

3.2 The report identifies part failures and the relationship of the part to the component and to the end item/system.

4.  APPROVAL DATE
(YY/MM/DD)

919812

5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)

A/AMSMC-MA

6a.  DTIC APPLICABLE 6b.  GIDEP APPLICABLE

7.  APPLICATION/INTERRELATIONSHIP

7.1  This DID contains the format and content preparation instructions for the data product generated by the specific and discrete
task requirement as delineated in the contract.

7.2  This DID is applicable to contracts requiring the contractor to provide parts support for the end item including stockage,
issues, ordering and repair.

8.  APPROVAL LIMITATION 9a.  APPLICABLE FORMS 9b.  AMSC NUMBER

A6665

10.  PREPARATION INSTRUCTIONS

10.1 General.  This report shall be structured to provide information compatible with the automated system(s), electronic or
floppy disk preferred, of the requiring agency.

10.2 Format.  Format shall be as outlined as below.

10.3 Content.  The report shall contain the following:

10.3.1 Cover Sheet.  The cover sheet shall display the following:
(a) Report title.
(b) Submission date.
(c) Month of report.

10.3.2 Block 1, Site.  Enter the post/camp/station/contractor facility where part is being applied.  When the part(s) is being
applied at a military installation, the site shall be prefixed by Fort, Camp, Kaserne, etc.  The city name shall be used
when no other means of identification exists.
(a) The country code shall be the first letter of the country name.
(b) The state code shall be the same code as used by the U. S. Postal Service.

11.  DISTRIBUTION STATEMENT

Distribution Statement A:  Approved for Public Release; Distribution is Unlimited

DD Form 1664, APR 89                                   Previous editions are obsolete.    Page  1  of  2
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DI-ILSS-81226
Block 10, Preparation Instructions (Continued)
10.3.3 Block 2.  End Item National Stock Number (NSN)/Nomenclature.  NSN and nomenclature

used on the system.  Where part has multiple applications in the end item, include
nomenclature of next higher assembly in which the part usage being addressed is located.
(a) Column A, Part Number.  Enter the part number (with CAGE number) being used, as

assigned by the applicable technical data package.
(b) Column B, Nomenclature.  Enter the nomenclature of the part.
(c) Column C, National Stock Number/Serial Number (NSN/SN).  Enter the NSN, if

available and the SN (if assigned) of the applicable part number.
(d) Column D, Quantity.

Column D-1, Quantity Failed.  For each site.  At the end of the month being reported.
Column D-2, Quantity Repaired. For each site.  At the end of the month being reported.
Column D-3, Quantity Washed Out. For each site.  At the end of the month being
reported.

(e) Column E, Usage.
Column E-1, Monthly Usage.   List individual monthly usage of each of the 12 previous
months.  If contract has not been implemented for 12 months, list monthly usage of
contract binding months.
Column E-2, Average Monthly Usage.  Average of previous 12 months. If contract has
not been implemented for 12 months, average shall be based on contract binding months.

(f) Column F, Source, Maintenance and Recoverability (SMR) Code.  Enter the SMR code
for the part application as appears in the end item Maintenance Allocation Card (MAC).

(g) Column G, Turn-In Document Number (TIDN)/Job Order Number (JON).  Enter the
applicable number (ex: TIDN or JON) utilized in tracking maintenance actions.

(h) Column H, Warranty Part.
Column H-1. Yes.  If the part is covered under warranty.
Column H-2.  No.  If the part is not covered under warranty.

(i) Column I, Contractor Turnaround Time (CTAT).  For the specific site and part
application, enter the CTAT start date, completion date and total days for the month being
reported.
Column I-1, Start Date.  Enter the date that the part is received at the contractor repair
facility.
Column I-2, Completion Date.  Enter the date that the part is available for reissue.
Column I-3, Total Days.  Enter the number of days the end item, or next higher assembly
in which the part exists, was in the maintenance shop for a maintenance action involving
that part.

(j) Column J, Remarks.  Specify cause of the part failure or reason for part replacement. 
Provide comments relative to whether the part application merits design change
consideration due to high recurring part failure, part cost, or other adverse issue(s).

Page 2 of 2
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DATA  ITEM  DESCRIPTION Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing information.  Send comments regarding this burden
estimate or any aspect of this collection of information, including suggestions for instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of reducing this burden, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington,
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.
1.  TITLE

Repairable Item Inspection Report
2.  IDENTIFICATION NUMBER

DI-ILSS-80386

3.  DESCRIPTION/PURPOSE

3.1 This data documents the contractor’s inspection of the malfunctioning unit for repair and the extent of repair performed
on the unit.

3.2 This data will be used by the government to determine the types and quantity of unit malfunctions and evaluate the need
for further corrective action.

4.  APPROVAL DATE
(YY/MM/DD)

870727

5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/WR-ALC/MMRM

6a.  DTIC APPLICABLE 6b.  GIDEP APPLICABLE

7.  APPLICATION/INTERRELATIONSHIP

7.1 This DID contains the format and content preparation instructions for the data product generated by the specific and
            discrete task requirement as delineated in the contract.

7.2 This DID is applicable to contractor repair contracts.

8.  APPROVAL LIMITATION 9a.  APPLICABLE FORMS 9b.  AMSC NUMBER

F4151

10.  PREPARATION INSTRUCTIONS

10.1  Specific Instructions.

10.1.1 Contents.  The Repairable Item Inspection Report may be prepared in the contractor-selected format.  The
content of the report shall include the following data elements:
(a) Inspection Item Analysis Number
(b) Contract Number
(c) National Stock Number (NSN)
(d) Part Number
(e) Serial Number
(f) A listing of repair date codes on the unit
(g) Quantitative details stating the electrical and physical test requirements and parameters which the part

does not meet
(h) A concise description of the extent of repair actions required to restore the malfunctioning unit to proper

operation, including a list of all parts replaced and a description of all alignments or adjustments made.
(i) Indicate cause of item malfunction with all quantitative details, if known.

11.  DISTRIBUTION STATEMENT

Distribution Statement A:  Approved for Public Release; Distribution is Unlimited

DD Form 1664, APR 89                            Previous editions are obsolete.                    Page  1  of 1
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DATA  ITEM  DESCRIPTION Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing information.  Send comments regarding this burden
estimate or any aspect of this collection of information, including suggestions for instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of reducing this burden, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington,
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.
1.  TITLE

Government Furnished Equipment Detail Transaction Status Data
2.  IDENTIFICATION NUMBER

DI-MGMT-80377

3.  DESCRIPTION/PURPOSE

3.1  This transaction status accounting system summarizes initial receipts, loans, transfers, rejects and repair receipts (by part
and serial number when available) for Government Furnished Equipment (GFE) provided under government contracts.  The
purpose of this transaction status accounting data is to improve GFE status information in order to provide enhanced GFE
acquisition management capabilities within the government.

4.  APPROVAL DATE
(YY/MM/DD)

870619

5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)

N/AIR-514

6a.  DTIC APPLICABLE 6b.  GIDEP APPLICABLE

7.  APPLICATION/INTERRELATIONSHIP

 

7.1 This Data Item Description (DID) contains the format and content preparation instructions for the data product generated
by the specific and discrete task requirement as delineated in the contract.

    7.2   This DID may be applied to any contract during any program phase to acquire GFE detail transaction status data for a    
               weapon system.
8.  APPROVAL LIMITATION 9a.  APPLICABLE FORMS 9b.  AMSC NUMBER

N4141

10.  PREPARATION INSTRUCTIONS

10.1 Specific Instructions.  Prepare data files which itemize GFE receipts, loans (in/out), transfers (in/out), rejects and
repair receipts for the specified weapon system.

              10.1.1  Content and Format.  The content and format for the data are as follows:
              Field                                      Position/Length         Description/Edit/Format
             Transaction Date                    1-6 / 6                        Date for receipt, transfer, loan, etc. (in/out)/N/MMDDYY
ex:090386                    

        Type Transaction                  7-8 / 2                         1A = Production Delivery
                                                                                               1B = Repair item (incoming) delivery (if it can de determined,
                                                                                                        otherwise report as production delivery
                                                                                               2A = Loan in (from assets/another contract)
                                                                                               2B = Loan out return (payback for loan out)
                                                                                               2C = Transfer in (from assets/another contract)
                                                                                               3A = Loan out
                                                                                               3B = Loan in return (payback for loan in)
                                                                                               3C = Transfer out
                                                                                               4A = Visual inspection rejected (Do not use unless previously
                                                                                                        identified as a receipt (1A, 1B, 2A, 2B, or 2C)
                                                                                               4B = Bench/lab test accepted
                                                                                               4C = Bench/lab test rejected
                                                                                               4D = Other rejections (i.e. installation and flight test)
                                                                                                          (CONTINUED ON PAGE 2)
11.  DISTRIBUTION STATEMENT

Distribution Statement A:  Approved for Public Release; Distribution is Unlimited

DD Form 1664, APR 89                             Previous editions are obsolete.                    Page  1  of   2  



  9090-1500/13 FEB 2001/DRAFT

PAFOS MANUAL 5-F-7 Change D

DI-MGMT-80377

Blk 10 Preparation Instructions (Cont’d)
10.1.1  Content and Format.

Field Position/Length Description/Edit/Format
Nomenclature 9-28 / 20 Description of GFE/AN  ex: Generator, 30 KVA

SIN 29-35 / 7 Service Identification Number/N/  ex: 10-1902

Part Number 36-49 / 14 Vendor part number/AN/  ex: 3261009-0105
          514ECU/1

Serial Number/Lot 50-65 / 16 Item serial number/AN  ex: PCC021.  If no serial
Number number, enter “NONE” (left justified).  Require 1 record

each for all GFE transactions (incoming/outgoing)

Lot Qty 66-72 / 7 If no serialized items, enter total quantity of the same
type transaction (see Position 7-8).  Otherwise leave blank.

GFE Source Code 73-78 / 6 Naval Air Depot (NAD) or supply center Department of
Defense Activity Address Code (DODAAC) or
manufacturer’s Commercial and Government Entity
(CAGE) code, whichever supplied the material.  Enter zero
in front of CAGE code to obtain 6 positions (left justified).
Leave blank for type transaction 3A, 3B, and 3C.

GFE Manufacturer’s 79-100 / 22 Manufacturer’s contract number.  Leave blank if NAD or
Contract Number supply center provided.  Also leave blank for transaction       
     codes 3A, 3B and 3C.  (left justified)/AN  

ex: N0038385C4080      
N0001985C3296P00001       
N0038385G51140101       
FO960385G51030101M02

Weapon System 101-102 / 2 Weapon system fiscal year/N ex:  86
Fiscal Year

Weapon System 103-116 / 14 Weapon system identifier (left justified)/AN/ per MGFEL,
ex: E2C, F14A, SH2F

Weapon System 117-138 / 22 Weapon System contract number (left justified)/AN 
Contract No. ex: N0001984C0607

Quality Deficiency 139-152 / 14 QDR Number as applicable for reject item (left justified). 
Report Number Use DODAAC or manufacturer’s CAGE code (enter a zero

in front of the CAGE code) when listing the QDR
number/AN  ex: N90845860042

Warranty Coverage 153 / 1 Y = Yes N = No U = Unknown
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SUMMARY TITLE:  Interim Contractor Support (ICS) Plan

SPECIFIC INSTRUCTIONS: 
The Contractor shall prepare a plan that describes the ICS Program.  It shall describe how the
Contractor intends to develop, implement and manage the ICS Program and to transition from
ICS to Navy organic support at the end of the ICS period.  The plan shall be initially prepared
during the Program Definition and Risk Reduction Phase.  It shall be submitted as part of the
Contractor’s proposal for Engineering and Manufacturing Development for use in source
selection.  This plan becomes the baseline for the ICS Program and is updated and expanded as
detailed requirements are developed and identified.
The ICS Plan shall include a discussion of the following:
a. The concept, scope and objectives of the ICS Program
b. The Contractor’s ICS organization, assignment of responsibilities, reporting relationships, and

management policies and procedures during the Program Definition and Risk Reduction phase and
the Production, Fielding/Deployment, and Operational Support phase.

c. The Contractor’s ICS management control system during the Program Definition and Risk
Reduction phase and the Production, Fielding/Deployment, and Operational Support phase,
including contract compliance, Military Standard Requisition and Issue Procedures (MILSTRIP)-
compatible requisitioning procedures, maintenance of inventory levels, status monitoring and
reporting, performance evaluation, problem identification and resolution, and method of integrating
ICS with other logistics activities.

d. The methodology used by the Contractor for identifying and recording ICS candidate items, tasks
and support resources through the Supportability Analyses.  Discuss method of assessing design
instability, risk of obsolescence, and cost impact.

e. Contractor’s procedure for scheduling ICS tasks, identifying resource availability shortfalls, and
determining optimum time(s) to transition to Navy organic support.  An ICS master schedule shall
be included in the plan.

f. Contractor acquisition of support resources requiring ICS such as support equipment, factory test
equipment, spares, skilled personnel, technical data and facilities.  Discuss the use of residual assets
from earlier program phases, requisitioning Government Furnished Material (GFM), use of
available production capacity and acquisition action specifically for ICS.

g. Contractor’s approach for implementing ICS, including maintenance services, compatibility with
existing or planned warranties, supply support and inventory management, repair of recoverable
items, on-the-job training, packaging, handling, storage and transportation and data collection. 
Address all applicable levels of support.

h. The Contractor’s system for fulfilling contract ICS data requirements.
i. Plans by the Contractor for transitioning from ICS to Navy organic support.  Discuss site/depot

activation, downstreaming of ICS assets and “buy-off” of the establishment of Navy organic
capability.

j. Procedures and dates for establishing the ISSP.

DATA  NOT IN LMI SPECIFICATION (Please provide the data product title, its definition
and its format):
The plan shall be provided in electronic format.

SUMMARY LAYOUT (if applicable):  Government Provided ?   Contractor Provided ?
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SUMMARY TITLE:  Transition Status Report

SPECIFIC INSTRUCTIONS: 
The report shall specify each category of information, provide subject identification, and shall
include the following:
a. The status of on-the-job and factory training for organizational, intermediate and depot

level maintenance personnel.
b. The status of the facilities program, including any interfacing government actions that affect

the support posture.
c. The status of spares and repair parts support, availability and adequacy of support

equipment and associated support items and the repair of repairables program.  It shall
address any deficiencies that will significantly affect the capability of the government to
support the end item as planned.

d. Any additional information concerning the overall end item logistic support posture with
recommendations for additions, deletions or changes.

DATA  NOT IN LMI SPECIFICATION (Please provide the data product title, its definition
and its format):

SUMMARY LAYOUT (if applicable):  Government Provided ?   Contractor Provided ?
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SUMMARY TITLE:  Preoperational (Interim) Residual Asset Report

SPECIFIC INSTRUCTIONS: 
The report shall list all items (spares, repair parts, support equipment) in contractor custody
after the preoperational (interim) support program ends.  It is used in the support transition
process to identify material to be transferred from contractor to government custody.

The report shall include the following:
a. Support material list item sequence number, Work Unit Code (WUC) and applicable

maintenance plan identification.
b. Manufacturer’s Part Number
c. Manufacturer’s Commercial and Government Entity (CAGE) Code
d. National Stock Number (NSN) as available
e. Noun Name
f. Unit Price
g. Source, Maintenance and Recoverability (SMR) Code
h. Initial Quantity Procured
i. Quantity Ready for Issue Condition
j. Quantity in Rework/Update
k. Quantity not Capable of Rework/Update
l. Estimated Date of Last Repairable Item Return
m. Number in NRFI not inducted for repair
n. Inventory discrepancies

Contractor format acceptable.

DATA  NOT IN LMI SPECIFICATION (Please provide the data product title, its definition
and its format):

SUMMARY LAYOUT (if applicable):  Government Provided ?   Contractor Provided ?
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APPENDIX H

Push to Pull Program
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APPENDIX H  

PUSH TO PULL PROGRAM 

1.0 Overview

The Naval Sea Systems Command Push to Pull Program is a process to
control the "pushing" of Interim Supported spares and Maintenance
Assistance Modules (MAMs) to ships, ILOs and SUPSHIPs.  The program
provides for centralized control of initial outfitting (free issue)
Maintenance Assistance Modules (MAMs) and interim supported spare
parts including Storeroom Items (SRI) and Operating Space Items
(OSI).  Prior to program inception, MAMs and selected SRI/OSI were
"pushed" directly to the ships.  This resulted in a number of
problems with accounting for push material and ensuring a match to
shipboard allowances. 

Under the Push to Pull program, standard MILSTRIP procedures are
used to "pull" material from a centralized Staging Facility.  The
program also ensures material is properly marked and packaged and
the workload burden is relieved from shipboard personnel.

2.0 The Process

• Identify "Push" Material
• Perform Allowance Documentation analysis
• Process requisitions
• Manage receipt, requisition and issuance of Push Material via the

Push Material Inventory Control System (PMICS)
• Track and research backordered requisitions and provide estimated

delivery dates
• Generate reports of residual materials at the end of ship

availabilities or Outside Work Limiting Date (OWLD).
• Transfer residual materials as directed by the PM to Residual

Asset Management (RAM) for reutilization.

3.0 Objectives

• Stop the uncontrolled "pushing" of MAMs and interim support
SRI/OSI

• Ensure MAMs and interim support SRI/OSI are accurately reflected
in ship's SNAP/COSAL and facilitate timely development of
allowance documentation and ensure items are accurately reflected
in the ship's COSAL/SNAP

• Fix allowance discrepancies for all applications Fleet-wide.
• Establish improved process for providing material to the SUPSHIP,

ship, and ILO which utilizes standard MILSTRIP procedures
• Enhance management controls on NAVSEA initial outfitting material

to conserve increasingly scarce resources
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4.0 PMICS

The Push Material Inventory Control System (PMICS) was developed as
a management tool to standardize and centralize the control of push
materials for all planned acquisitions/installations occurring
during CNO-scheduled availabilities and during construction. The
system was developed in response to logistics control problems with
push materials, including material shortages and excesses,
materials received without a known application, pushing/pulling the
same item (double funding), material not allowed in ship's COSAL,
etc. PMICS provides management personnel with the ability to
identify, coordinate, and track push materials due-in from the
vendor/ISEA through shipment to the ship, ILO site or SUPSHIP.

PMICS is available to remote sites via the Internet. Access can be
gained by contacting one of the Points of Contact provided below.

5.0 Push to Pull Program Operation/Process Flow

The process begins 10 months prior to production of the 1st
Incremental Stock Number Sequence List (ISNSL) for New Construction
ships, and at 7 months prior to Start of Availability (SOA) for CNO
availabilities.  NAVICP collects and researches data on
installations and requests "due-in" data from PARMs and ISEAs.
These installation reports provide "due-in" material listings and
direct material shipments to a Navy Staging Facility. Due-in
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listings identify all MAMs and interim supported SRI/OSI associated
with an installation and Estimated Shipping Dates (ESDs).

NAVICP provides the due-in listings to NAVSEALOGCEN who loads the
item records into PMICS and performs a Weapon Systems File (WSF)
Level "C" review to ensure material is accurately reflected on
allowance documentation.  If potential discrepancies are
identified, NAVSEALOGCEN alerts the appropriate ISEA and requests
allowance documents be updated or PALs be developed.  In addition,
NAVSEALOGCEN verifies the ships are registered as users of the
APLs/PALs identified. If not, NAVSEALOGCEN notifies the ISEA/CDM so
action can be taken to have these APLs/PALs loaded against the
ship’s configuration.

When material is received at the staging facility, the items are
identified, researched, packaged, marked, labeled, stowed, and
recorded.  Receipt information is sent to NAVSEALOGCEN and entered
into PMICS.  PMICS matches the receipts to corresponding due-in
records.  Any discrepancies between due-in and receipt material are
identified and resolved.

When material is requisitioned, NAVSEALOGCEN sends a "BN" status
code to ACTS signifying the item is to be free issue and sends a
referral requisition to the staging facility to have the material
issued.  A "BA" status is also sent via DAAS, indicating the item
is being processed and released for shipment.   If a requisition is
received, but material has not yet been received, NAVSEALOGCEN will
provide TOB with a "BB" (backorder) status code.  Once the item is
received it will be issued, as described above.

After the ship has completed new construction or availability,
NAVSEALOGCEN identifies remaining (residual) material for each
hull. This information is forwarded to the cognizant PARM and SPM
who have 60 days to direct material disposition.

6.0 Points Of Contact

•  Equipment Analysis Team, Ships Interim Support Division N54B,
Commercial (717) 605-1479; DSN 430-1479; FAX (717) 605-4337

•  Ships Team, Ships Interim Support Division N54A,
Commercial (717) 605-7624; DSN 430-7624; FAX (717) 605-4337

• Division Director, Ships Interim Support Division N54,
Commercial (717) 605-7784; DSN 430-7784; FAX (717) 605-4337
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APPENDIX I - Acronym List

AFC Allowance Factor Code
APL Allowance Parts List
ANC Allowance Note Code
ANSI American National Standards Institute
CAGE Commercial and Government Entity
CI/NDI
CASREP

Commercial Items/Non-Developmental Items
Casualty Report

CCB Configuration Control Board
CDRL Contract Data Requirements List
CFE
CILS-TAT

Contractor Furnished Equipment
Continuous Integrated Logistics Support - Target
Allowancing Technique

CLIN
COSAL

Contract Line Item Number
Coordinated Shipboard Allowance List

DBOF Defense Business Operations Fund (Replaced by Navy
Working Capital Fund (NWCF))

DID
DLA

Data Item Description
Defense Logistics Agency

DLR Depot Level Repairable
DOD Department of Defense
DODAAC Department of Defense Activity Address Code
DOP Designated Overhaul Point
ECP Engineering Change Proposal
EDD
EDFP

Estimated Delivery Date
Engineering Data For Provisioning

FLIS Federal Logistics Information System
FSP Federal Stock Point
GFE Government Furnished Equipment
GFI Government Furnished Information
ICAPS Interactive Computer-Aided Provisioning System
ICAPS C/S Interactive Computer-Aided Provisioning System

Client Server
ICS Interim Contractor Support
IDIQ
ILO

Indefinite Delivery, Indefinite Quantity
Integrated Logistics Overhaul

I&C Installation and Check Out
ISEA
ISIL

In-Service Engineering Agent
Interim Support Items List

ISS Interim Supply Support
ISSP Interim Support Stock Point
LMI Logistics Management Information
MAM Maintenance Assistance Module
MAPP
MDF

Master Acquisition Program Plan
Master Data File

MILSTRIP Military Standard Requisitioning and Issue
Procedures

MRIL Master Repairable Item List
MSD Material Support Date
NAVICP Naval Inventory Control Point
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NAVSEA Naval Sea Systems Command
NAVSEALOGCEN Naval Sea Logistics Center
NAVSUP Naval Supply Systems Command
NICN Navy Item Control Number
NSF Navy Staging Facility
NSN National Stock Number
NSP
NSWCCDSSES

Navy Stock Point
Naval Surface Warfare Center, Carderock Division,
Ships Systems Engineering Station (Philadelphia)

NWCF Navy Working Capital Fund (replaces DBOF)
O&MN Operation and Maintenance, Navy (appropriation)
OBRP On Board Repair Part
OEM Original Equipment Manufacturer
OPN Other Procurement, Navy (appropriation)
OPNAV Office of the Chief of Naval Operations
OPTAR
OSI
OWLD

Operating Target
Operating Space Item
Outside Work Limiting Date

PAL
PARM

Preliminary Allowance List
Participating Manager

PARTS PSD Automated Reporting and Tracking System
PD Priority Designator
PIO Provisioned Item Order
PM
PMICS

Program Manager
Push Material Inventory Control System

POC Preliminary Operational Capability
POM Program Objectives Memorandum
PSD Program Support Data
PTD
RAM

Provisioning Technical Documentation
Residual Asset Management

RDD Required Delivery Date
RIC Repairable Identification Code

ROMIS-MMS
Routing Identifier Code
Real-time Outfitting Management Information System-
Material Management System

SCN Shipbuilding and Conversion, Navy (appropriation)
SMR Supply Management Representative
SM&R
SNAP

Source, Maintenance, and Recoverability (code)
Shipboard Non-tactical Automated Data Processing

SOA Start of Availability
SOW Statement of Work
SPAWAR Space and Naval Warfare Systems Command
SPETERL

SPM

Ship Portable Electrical/Electronic Test Equipment
Requirements List
Ships Program Manager

SPS
SRI

Ships Provisioning System
Store Room Item

SSMP Supply Support Management Plan
TBD To Be Determined
TBN To Be Negotiated
TIR Transaction Item Report
TSA Technical Support Activity
TYCOM Type Commander
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UIC Unit Identification Code
UMMIPS Uniform Material Movement and Issue Priority System
WIMIS Warehouse Inventory Management Information System
WPN
WSF

Weapons Procurement, Navy (appropriation)
Weapon Systems File


